
Activity ID Activity Name Dur Start Finish

HKT2 Pre-P75 Programme DD 01Mar25HKT2 Pre-P75 Programme DD 01Mar25 636 26-Nov-23 A 23-Aug-25

ConstructionConstruction 636 26-Nov-23 A 23-Aug-25

Trunk Road T2Trunk Road T2 636 26-Nov-23 A 23-Aug-25

02 At-Grade Road - AGR02 At-Grade Road - AGR 360 15-Jun-24 A 10-Jun-25

KioskKiosk 164 15-Nov-24 A 10-Jun-25

AGR1030 Kiosk - procurement, fabrication & delivery 132 15-Nov-24 A 29-Apr-25

AGR1060 Kiosk - On site installation 16 30-Apr-25 21-May-25

AGR1070 Kiosk - Finishing works 16 21-May-25 10-Jun-25

AGR - Road & Drainage worksAGR - Road & Drainage works 360 15-Jun-24 A 09-Jun-25

AGR1020 AGR - WB Drainage & Gully Installation 242 15-Jun-24 A 05-Apr-25

AGR1120 AGR - EB Subbase 11 15-Apr-25* 30-Apr-25

AGR1130 AGR - Haul Road Diversion 6 30-Apr-25 06-May-25

AGR1140 AGR - WB Subbase (subject to CKR interface and TBM haul road arrangement)11 06-May-25 19-May-25

AGR1021 AGR - TCSS Provision CH5860-5962 36 07-Apr-25 23-May-25

AGR1150 AGR - Central Barrier (subject to CKR interface and TBM haul road arrangement)12 19-May-25 31-May-25

AGR1050 AGR - WB Road Side Barrier 60 06-Apr-25 04-Jun-25

AGR1040 AGR - EB Drainage & Gully Installation 49 07-Apr-25 09-Jun-25

03 Depressed Road - DPR03 Depressed Road - DPR 204 30-Nov-24 A 21-Jun-25

DPR - Structure WorksDPR - Structure Works 30 01-Mar-25 30-Mar-25

DPR - Remaining StructureDPR - Remaining Structure 30 01-Mar-25 30-Mar-25

MJMJ 30 01-Mar-25 30-Mar-25

A229450060 Remaining Top slab structure at Portal (2 pours) 30 01-Mar-25 30-Mar-25

DPR - Road WorksDPR - Road Works 169 04-Jan-25 A 21-Jun-25

Sign GantrySign Gantry 59 01-Apr-25 A 29-May-25

DPR10030 DPR - Sign Gantry & Civil Provision 59 01-Apr-25 A 29-May-25

Street FurnitureStreet Furniture 169 04-Jan-25 A 21-Jun-25

DPR10020 DPR - EB Road Barrier 38 22-Feb-25 A 31-Mar-25

DPR10090 DPR - WB Road Barrier 87 04-Jan-25 A 31-Mar-25

A229426251 Central Island 19 30-May-25 21-Jun-25

Rising MainRising Main 84 01-Mar-25 14-Jun-25

A229449960 Rising Main Steel Tower 14 01-Mar-25 17-Mar-25

A229449970 Rising Main Pillar Box 16 17-Mar-25 05-Apr-25

A229426391 DPR - E&M - Sump pit pumps and watermain installation 54 05-Apr-25 14-Jun-25

DPR - Final WorksDPR - Final Works 184 30-Nov-24 A 02-Jun-25

GRC PanelGRC Panel 163 30-Nov-24 A 12-May-25

DPR10040 DPR - GRC Panel instal lation 163 30-Nov-24 A 12-May-25

Aluminium side cladding @ PortalAluminium side cladding @ Portal 21 12-May-25 02-Jun-25

DPR10050 DPR - Remaining Aluminium side cladding @ Portal 21 12-May-25 02-Jun-25

05 Supporting Underground Structure - SUS05 Supporting Underground Structure - SUS 76 01-Mar-25 15-May-25

SUS - Tunnel Civil WorksSUS - Tunnel Civil Works 76 01-Mar-25 15-May-25

Eastbound TCWEastbound TCW 76 01-Mar-25 15-May-25

EB TCSS provisionEB TCSS provision 24 01-Mar-25 24-Mar-25

SUS10070 SUS EB - TCSS provision 24 01-Mar-25 24-Mar-25

EB Road BarrierEB Road Barrier 45 01-Apr-25 15-May-25

SUS10060 SUS EB - Road Barrier 45 01-Apr-25 15-May-25*

Westbound TCWWestbound TCW 76 01-Mar-25 15-May-25

WB TCSS provisionWB TCSS provision 24 01-Mar-25 24-Mar-25

SUS10090 SUS WB - TCSS provision 24 01-Mar-25 24-Mar-25

WB Road BarrierWB Road Barrier 76 01-Mar-25 15-May-25

A229450170 Design issue 31 01-Mar-25 31-Mar-25

SUS10080 SUS WB - Road Barrier 45 01-Apr-25 15-May-25

06 Launching Shaft & C&C Tunnel - LSCC06 Launching Shaft & C&C Tunnel - LSCC 161 12-Jan-25 A 21-Jun-25

LSCC - Structure worksLSCC - Structure works 132 12-Jan-25 A 23-May-25

Cut & Cover TunnelCut & Cover Tunnel 31 28-Feb-25 A 30-Mar-25

Mar Apr May
2025

Kiosk - procurement, fabrication & delivery

Kiosk - On site installation

AGR - WB Drainage & Gully Installation

AGR - EB Subbase

AGR - Haul Road Diversion

AGR - WB Subbase (subject to CKR interface and TBM haul road arrangement)

AGR - TCSS Provision CH5860-5962

Remaining Top slab structure at Portal (2 pours)

DPR - Sign Gantry & Civil Provision

DPR - EB Road Barrier

DPR - WB Road Barrier

Rising Main Steel Tower

Rising Main Pillar Box

DPR - GRC Panel installation

SUS EB - TCSS provision

SUS EB - Road Barrier

SUS WB - TCSS provision

Design issue

SUS WB - Road Barrier
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C&C OHVDC&C OHVD 31 28-Feb-25 A 30-Mar-25

LSCC10235 C&C EB OHVD - Pour 2 (6m) 31 28-Feb-25 A 30-Mar-25

Launching ShaftLaunching Shaft 132 12-Jan-25 A 23-May-25

Late Stitch/C&CLate Stitch/C&C 126 18-Jan-25 A 23-May-25

LSCC10350 6. Late Stitch/C&C - Middle wall Base Slab to Road Slab 56 18-Jan-25 A 14-Mar-25

LSCC10360 7. Late Stitch/C&C - CPS Middle wall 56 01-Feb-25 A 28-Mar-25

LSCC10361 7a. Late Stitch/C&C - Remaining Base Slab 14 29-Mar-25 11-Apr-25

LSCC10390 8. Late Stitch/C&C - EB Base Slab to Road Slab (NCPS) 63 22-Feb-25 A 25-Apr-25

LSCC10400 9. Late Stitch/C&C - EB NCPS Walls 70 01-Mar-25 A 09-May-25

LSCC10401 9a. Late Stitch/C&C - Remaining Base Slab 14 10-May-25 23-May-25

Headwall/TSSHeadwall/TSS 123 12-Jan-25 A 14-May-25

LSCC10370 Late Stitch/TSS - EB 123 12-Jan-25 A 14-May-25

LS - Miscellaneous Structural OpeningsLS - Miscellaneous Structural Openings 56 01-Mar-25 25-Apr-25
01 Massfill at cable trench (subject to temporary cable relocation)01 Massfill at cable trench (subject to temporary cable relocation) 14 12-Apr-25 25-Apr-25
A229448630 Clearance and Massfi ll the trench 14 12-Apr-25 25-Apr-25

02 Road slab opening & Drainage works (subject to temporary cable relocation)02 Road slab opening & Drainage works (subject to temporary cable relocation) 42 01-Mar-25 11-Apr-25
A229448640 RC Slab, Manhole, drainage pipe construction and massfill 42 01-Mar-25 11-Apr-25

04 In situ SG at LS/TSS connection (subject to temporary works to maintain tunnel traffic)04 In situ SG at LS/TSS connection (subject to temporary works to maintain tunnel traffic)31 01-Mar-25 31-Mar-25
A229448570 EB & WB in situ Service Gallery CPS - Part 1 7 01-Mar-25 07-Mar-25

A229448580 EB & WB in situ Service Gallery CPS - Part 2 7 08-Mar-25 14-Mar-25

A229448581 Road Diversion 3 15-Mar-25 17-Mar-25

A229448590 EB & WB in situ Service Gallery NCPS - Part 1 7 18-Mar-25 24-Mar-25

A229448600 EB & WB in situ Service Gallery NCPS - Part 2 7 25-Mar-25 31-Mar-25
05 RC works at MIMEP Opening for Service Galleries Works (subject to BYME & IS team coordination)05 RC works at MIMEP Opening for Service Galleries Works (subject to BYME & IS team coordination)49 01-Mar-25 18-Apr-25
A229448650 Stage 1 - Narrow the opening to 3.5m*2m RC works 28 01-Mar-25* 28-Mar-25

A229448660 Stage 2 - Closing out the opening (after SG installation completion TBC)14 01-Apr-25* 14-Apr-25

A229449020 Stage 1a - Emergency staircase corridor RC works 21 29-Mar-25 18-Apr-25

LSCC - Backfilling & Dwall DismantlingLSCC - Backfilling & Dwall Dismantling 113 01-Mar-25 21-Jun-25

A229447780 D-wall dismantling at LCS side (from +1.0mPD to +4.0mPD) TBC 45 01-Mar-25 14-Apr-25

A229447781 D-wall dismantling (from +1.0mPD to +4.0mPD) ~3050 m3 TBC 38 15-Apr-25 22-May-25

A229447790 Stage 2b (i) Final Backfilling at LCS side with open cut and allow LCS Roundabout18 23-May-25 10-Jun-25

A229447800 Stage 2b (ii) Final Backfill ing ( from +1.0mPD to +4.0mPD) (total  quantity 10000 m3)30 23-May-25 21-Jun-25

LSCC - Tunnel Civil WorksLSCC - Tunnel Civil Works 48 29-Mar-25 15-May-25

Eastbound TCWEastbound TCW 45 01-Apr-25 15-May-25

LSCC10050 LSCC EB - Road Barrier* 15 01-Apr-25* 15-Apr-25

LSCC10070 LSCC EB - Fireboard 12 16-Apr-25 27-Apr-25

LSCC10090 LSCC EB - E&M brackets 12 28-Apr-25 09-May-25

LSCC10110 LSCC EB - TCSS provision 6 10-May-25 15-May-25

Westbound TCWWestbound TCW 48 29-Mar-25 15-May-25

LSCC10040 LSCC WB - Road Barrier* 14 29-Mar-25* 11-Apr-25

LSCC10060 LSCC WB - Fireboard 14 12-Apr-25 25-Apr-25

LSCC10080 LSCC WB - E&M brackets 14 26-Apr-25 09-May-25

LSCC10100 LSCC WB - TCSS provision 6 10-May-25 15-May-25

07 Tunnel Sub-sea (TSS)07 Tunnel Sub-sea (TSS) 563 26-Nov-23 A 10-Jun-25

Tunnel Advance Excavation - D&Br from CKLTunnel Advance Excavation - D&Br from CKL 257 15-Aug-24 A 28-Apr-25

Eastbound Pilot TunnelEastbound Pilot Tunnel 257 15-Aug-24 A 28-Apr-25

CKL1130 EB CKL - Pilot tunnel enlargement (Benching) 257 15-Aug-24 A 28-Apr-25

CKL1140 EB CKL - Pilot tunnel enlargement (Heading) 257 15-Aug-24 A 28-Apr-25

Westbound Pre-TunnelWestbound Pre-Tunnel 32 01-Mar-25 01-Apr-25

CKL1100 WB CKL - TBM BT Civil Provision 32 01-Mar-25 01-Apr-25

Tunnel Excavation - TBM from Kai TakTunnel Excavation - TBM from Kai Tak 486 11-Feb-24 A 10-Jun-25

Eastbound (EB) - TBM S1282Eastbound (EB) - TBM S1282 486 11-Feb-24 A 10-Jun-25

TBM TunnellingTBM Tunnelling 486 11-Feb-24 A 10-Jun-25
CP21-26CP21-26 385 11-Feb-24 A 01-Mar-25
EBTBM1250 EB TBM stop 385 11-Feb-24 A 01-Mar-25

Mar Apr May
2025

C&C EB OHVD - Pour 2 (6m)

6. Late Stitch/C&C - Middle wall Base Slab to Road Slab

7. Late Stitch/C&C - CPS Middle wall

7a. Late Stitch/C&C - Remaining Base Slab

8. Late Stitch/C&C - EB Base Slab to Road Slab (NCPS)

9. Late Stitch/C&C - EB NCPS Walls

9a. Late Stitch/C&C - Remaining Base Slab

Late Stitch/TSS - EB

Clearance and Massfi ll the trench

RC Slab, Manhole, drainage pipe construction and massfill

EB & WB in situ Service Gallery CPS - Part 1

EB & WB in situ Service Gallery CPS - Part 2

Road Diversion

EB & WB in situ Service Gallery NCPS - Part 1

EB & WB in situ Service Gallery NCPS - Part 2

Stage 1 - Narrow the opening to 3.5m*2m RC works

Stage 2 - Closing out the opening (after SG installation completion TBC)

Stage 1a - Emergency staircase corridor RC works

D-wall dismantling at LCS side (from +1.0mPD to +4.0mPD) TBC

D-wall dismantling (from +1.0mPD to +4.0mPD) ~3050 m3 TBC

LSCC EB - Road Barrier*

LSCC EB - Fireboard

LSCC EB - E&M brackets

LSCC EB - TCSS provision

LSCC WB - Road Barrier*

LSCC WB - Fireboard

LSCC WB - E&M brackets

LSCC WB - TCSS provision

EB CKL - Pilot tunnel enlargement (Benching)

EB CKL - Pilot tunnel enlargement (Heading)

WB CKL - TBM BT Civil Provision

EB TBM stop
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CP26-30CP26-30 101 02-Mar-25 10-Jun-25
EBTBM1260 EB TBM Tunnelling CH8632-8675 (Seawall section) 26 02-Mar-25 27-Mar-25

EBTBM1270 EB TBM Tunnelling CH8675-8748 (Seawall section) 43 28-Mar-25 09-May-25

EBTBM1280 EB TBM Tunnelling CH8748-8775 (Pilot TBM Section) 10 10-May-25 19-May-25

EBTBM1290 EB TBM Tunnelling CH8775-8831 (Pilot tunnel section) 22 20-May-25 10-Jun-25

Westbound (WB) - TBM S1281Westbound (WB) - TBM S1281 204 11-Nov-24 A 02-Jun-25

TBM TunnelingTBM Tunneling 204 11-Nov-24 A 02-Jun-25
CP26-31CP26-31 204 11-Nov-24 A 02-Jun-25
A229449562A WB TBM Stoppage at CH8829 (Pilot tunnel section) 111 11-Nov-24 A 01-Mar-25

A229449562C WB TBM Tunnelling CH8829-8875 (Pilot tunnel section) 18 02-Mar-25 19-Mar-25

A229449563 WB TBM Tunnelling CH8875-8975 (Pilot tunnel section) 39 20-Mar-25 27-Apr-25

A229449564 WB TBM Tunnelling CH8975-9068 (Pilot tunnel section) 36 28-Apr-25 02-Jun-25

TBM Dismantling & Remaining StructureTBM Dismantling & Remaining Structure 26 01-Mar-25 26-Mar-25
TSS sideTSS side 26 01-Mar-25 26-Mar-25
GantriesGantries 26 01-Mar-25 26-Mar-25
TA145 WB TBM dismantling - Oxycutting area disassembly 3 01-Mar-25 03-Mar-25

TA155 WB TBM dismantling - Oxycutting area resassembly 3 04-Mar-25 06-Mar-25

TA125 WB TBM dismantling - Gantry 1-4 Level 3 dismantling 7 01-Mar-25 07-Mar-25

TA165 WB TBM dismantling - Gantry 1-3 Level 2 dismantling 5 07-Mar-25 11-Mar-25

TA175 WB TBM dismantling - Gantry 1-3 Level 1 dismantling 5 12-Mar-25 16-Mar-25

TA275 WB TBM dismantling - All TBM component transporting out of tunnel 7 17-Mar-25 23-Mar-25

TA285 WB TBM dismantling - Oxycutting area dismantling 3 24-Mar-25 26-Mar-25
Erector, Cross Beam, MDErector, Cross Beam, MD 6 01-Mar-25 06-Mar-25
TA315 WB TBM dismantling - Monorail - Rail dismantling 6 01-Mar-25 06-Mar-25

Tunnel Civil Works before TBM breakthoughTunnel Civil Works before TBM breakthough 560 26-Nov-23 A 07-Jun-25

Eastbound (EB)Eastbound (EB) 560 26-Nov-23 A 07-Jun-25

Temporary ServicesTemporary Services 7 09-May-25 16-May-25
TBM slurry pipe relocationTBM slurry pipe relocation 7 09-May-25 16-May-25
A229447680 TSS - EB NCPS Wall Pipe Relocation from CP23 to CP24 7 09-May-25 16-May-25

Service GalleryService Gallery 353 08-Mar-24 A 04-Jun-25
CP21-26CP21-26 353 08-Mar-24 A 04-Jun-25
A229446190 EB TSS - ISIG Stoppage at CH8446 301 08-Mar-24 A 28-Mar-25

A229428552 EB TSS - Service Gallery up to CP 25 13 28-Mar-25 12-Apr-25

A229428562 EB TSS - Service Gallery up to CP 26 13 20-May-25 04-Jun-25

Below Road Level InstallationBelow Road Level Installation 28 01-Mar-25 28-Mar-25
FSI RoomFSI Room 21 01-Mar-25 21-Mar-25
FSI Room 3 @ CP14FSI Room 3 @ CP14 21 01-Mar-25 21-Mar-25
A229450010 EB TSS - FSI Room 3 - civil works (completed) 21 01-Mar-25 21-Mar-25

FSI Room 5 @ CP16FSI Room 5 @ CP16 21 01-Mar-25 21-Mar-25
A229450000 EB TSS - FSI Room 5 - civil works (completed) 21 01-Mar-25 21-Mar-25

FSI Room 7 @ CP21FSI Room 7 @ CP21 21 01-Mar-25 21-Mar-25
A229449990 EB TSS - FSI Room 7 - civil works (completed) 21 01-Mar-25 21-Mar-25

Low Point @ CP12Low Point @ CP12 28 01-Mar-25 28-Mar-25
TC11320 EB TSS - Low Point Sump Pit - RC works (completed) 28 01-Mar-25 28-Mar-25

TC11330 EB TSS - Low Point Sump Pit waterproofing & testing (after TBM dismantling)28 01-Mar-25 28-Mar-25

CorbelCorbel 560 26-Nov-23 A 07-Jun-25
CP21-26CP21-26 560 26-Nov-23 A 07-Jun-25
A229415982 EB TSS - Corbel Stoppage at CP23 488 26-Nov-23 A 27-Mar-25

A229415952 EB TSS - Corbel Structure up to CP24 8 28-Mar-25 07-Apr-25

A229415962 EB TSS - Corbel Structure up to CP25 8 27-May-25 07-Jun-25

OHVDOHVD 26 01-Mar-25 26-Mar-25

TC305 EB - ISSG Assembly (subject to ISSG availability) 14 01-Mar-25* 14-Mar-25

TC320 EB TSS - OHVD up to CP24 4 15-Mar-25 18-Mar-25

TC330 EB TSS - OHVD up to CP25 4 19-Mar-25 22-Mar-25

TC340 EB TSS - OHVD up to CP26 4 23-Mar-25 26-Mar-25

Road BarrierRoad Barrier 90 01-Mar-25 29-May-25

Mar Apr May
2025

EB TBM Tunnelling CH8632-8675 (Seawall section)

EB TBM Tunnelling CH8675-8748 (Seawall section)

EB TBM Tunnelling CH8748-8775 (Pilot TBM Section)

WB TBM Stoppage at CH8829 (Pilot tunnel section)

WB TBM Tunnelling CH8829-8875 (Pilot tunnel section)

WB TBM Tunnelling CH8875-8975 (Pilot tunnel section)

WB TBM dismantling - Oxycutting area disassembly

WB TBM dismantling - Oxycutting area resassembly

WB TBM dismantling - Gantry 1-4 Level 3 dismantling

WB TBM dismantling - Gantry 1-3 Level 2 dismantling

WB TBM dismantling - Gantry 1-3 Level 1 dismantling

WB TBM dismantling - All TBM component transporting out of tunnel

WB TBM dismantling - Oxycutting area dismantling

WB TBM dismantling - Monorail - Rail dismantling

TSS - EB NCPS Wall Pipe Relocation from CP23 to CP24

EB TSS - ISIG Stoppage at CH8446

EB TSS - Service Gal lery up to CP 25

EB TSS - FSI Room 3 - civil works (completed)

EB TSS - FSI Room 5 - civil works (completed)

EB TSS - FSI Room 7 - civil works (completed)

EB TSS - Low Point Sump Pit - RC works (completed)

EB TSS - Low Point Sump Pit waterproofing & testing (after TBM dismantling)

EB TSS - Corbel Stoppage at CP23

EB TSS - Corbel Structure up to CP24

EB - ISSG Assembly (subject to ISSG availability)

EB TSS - OHVD up to CP24

EB TSS - OHVD up to CP25

EB TSS - OHVD up to CP26
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Activity ID Activity Name Dur Start Finish

CPSCPS 5 24-May-25 29-May-25
TC11120 EB TSS - Road Barrier CPS up to CP24 5 24-May-25 29-May-25

NCPSNCPS 85 01-Mar-25 24-May-25
TC10150 EB TSS - Road Barrier NCPS from CP22 to CP23 8 01-Mar-25 08-Mar-25

TC10160 EB TSS - Road Barrier NCPS up to CP24 8 16-May-25 24-May-25

Westbound (WB)Westbound (WB) 389 13-May-24 A 05-Jun-25

Temporary ServicesTemporary Services 7 09-May-25 16-May-25
TBM slurry pipe relocationTBM slurry pipe relocation 7 09-May-25 16-May-25
A229447540 TSS - WB NCPS Wall Pipe Relocation from CP23 to CP24 7 09-May-25 16-May-25

Service GalleryService Gallery 66 01-Mar-25 05-May-25
CP26-31CP26-31 66 01-Mar-25 05-May-25
A229424680 WB TSS - Service Gallery up to CP 27 8 01-Mar-25 08-Mar-25

A229446380 WB TSS - Service Gallery up to CP 28 8 28-Apr-25 05-May-25

Below Road Level InstallationBelow Road Level Installation 28 01-Mar-25 28-Mar-25
Low Point @ CP12Low Point @ CP12 28 01-Mar-25 28-Mar-25
TC11340 WB TSS - Low Point Sump Pi t - RC works (completed) 28 01-Mar-25 28-Mar-25

CorbelCorbel 14 10-Mar-25 25-Mar-25
CP21-26CP21-26 14 10-Mar-25 25-Mar-25
A229415242 WB TSS - Corbel Structure & Curing up to CP27 14 10-Mar-25 25-Mar-25

OHVDOHVD 20 17-Mar-25 05-Apr-25
CP26-30CP26-30 20 17-Mar-25 05-Apr-25
TC3120 WB TSS - OHVD up to CP25 4 17-Mar-25 20-Mar-25

TC3130 WB TSS - OHVD up to CP26 4 25-Mar-25 28-Mar-25

TC3140 WB TSS - OHVD up to CP27 4 02-Apr-25 05-Apr-25

Fire Board - Tunnel CrownFire Board - Tunnel Crown 32 01-Mar-25 01-Apr-25

D12535 WB TSS - Fire board - Tunnel Crown up to CP25 8 01-Mar-25 08-Mar-25

D12545 WB TSS - Fire board - Tunnel Crown up to CP26 8 09-Mar-25 16-Mar-25

D12555 WB TSS - Fire board - Tunnel Crown up to CP27 8 17-Mar-25 24-Mar-25

D12565 WB TSS - Fire board - Tunnel Crown up to CP28 8 25-Mar-25 01-Apr-25

Fire Board - Road levelFire Board - Road level 14 16-May-25 30-May-25

A229446460 WB TSS - Fire Board - Road level up to CP24 14 16-May-25 30-May-25

Road BarrierRoad Barrier 299 13-May-24 A 08-Mar-25

A229447850 WB TSS - Road Barrier CPS up to CP26 6 01-Mar-25 08-Mar-25
CPSCPS 292 13-May-24 A 01-Mar-25
TC10800 WB TSS - Road Barrier CPS at CH8381 292 13-May-24 A 01-Mar-25

NCPSNCPS 285 20-May-24 A 01-Mar-25
TC11000 WB TSS - Road Barrier NCPS at CH8318 285 20-May-24 A 01-Mar-25

E&M BracketsE&M Brackets 97 01-Mar-25 05-Jun-25

TC11060 WB TSS - E&M Brackets up to CP23 6 01-Mar-25 06-Mar-25

TC11010 WB TSS - E&M Brackets up to CP24 6 30-May-25 05-Jun-25

Tunnel Civil Works after TBM breakthoughTunnel Civil Works after TBM breakthough 27 19-Mar-25 14-Apr-25

Eastbound (EB)Eastbound (EB) 27 19-Mar-25 14-Apr-25

Fire Board - Tunnel Crown with deletion up to Ch8850Fire Board - Tunnel Crown with deletion up to Ch8850 27 19-Mar-25 14-Apr-25
CP21-26CP21-26 27 19-Mar-25 14-Apr-25
TC560 EB TSS - Fire Board - Tunnel Crown up to CP24 9 19-Mar-25 27-Mar-25

TC570 EB TSS - Fire Board - Tunnel Crown up to CP25 9 28-Mar-25 05-Apr-25

TC580 EB TSS - Fire Board - Tunnel Crown up to CP26 9 06-Apr-25 14-Apr-25

08 CKL Tunnel08 CKL Tunnel 207 25-Nov-24 A 19-Jun-25

Tunnel Structure before TBM breakthroughTunnel Structure before TBM breakthrough 131 25-Nov-24 A 04-Apr-25

Eastbound (EB)Eastbound (EB) 131 25-Nov-24 A 04-Apr-25

EB Type CEB Type C 89 25-Nov-24 A 14-Mar-25
OHVDOHVD 89 25-Nov-24 A 14-Mar-25
A2050 EB Type C - OHVD Formwork Modification & Relocation 89 25-Nov-24 A 14-Mar-25

EB Type A D&BrEB Type A D&Br 21 15-Mar-25 04-Apr-25
OHVDOHVD 21 15-Mar-25 04-Apr-25
A1800 EB D&Br - A1 OHVD Bay 5 21 15-Mar-25 04-Apr-25

Mar Apr May
2025

EB TSS - Road Barrier CPS up to CP24

EB TSS - Road Barrier NCPS from CP22 to CP23

EB TSS - Road Barrier NCPS up to CP24

TSS - WB NCPS Wall Pipe Relocation from CP23 to CP24

WB TSS - Service Gallery up to CP 27

WB TSS - Service Gallery up to CP 28

WB TSS - Low Point Sump Pi t - RC works (completed)

WB TSS - Corbel Structure & Curing up to CP27

WB TSS - OHVD up to CP25

WB TSS - OHVD up to CP26

WB TSS - OHVD up to CP27

WB TSS - Fire board - Tunnel Crown up to CP25

WB TSS - Fire board - Tunnel Crown up to CP26

WB TSS - Fire board - Tunnel Crown up to CP27

WB TSS - Fire board - Tunnel Crown up to CP28

WB TSS - Fire Board - Road level up to CP24

WB TSS - Road Barrier CPS up to CP26

WB TSS - Road Barrier CPS at CH8381

WB TSS - Road Barrier NCPS at CH8318

WB TSS - E&M Brackets up to CP23

EB TSS - Fire Board - Tunnel Crown up to CP24

EB TSS - Fire Board - Tunnel Crown up to CP25

EB TSS - Fire Board - Tunnel Crown up to CP26

EB Type C - OHVD Formwork Modification & Relocation

EB D&Br - A1 OHVD Bay 5
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Tunnel Civil Works before TBM breakthroughTunnel Civil Works before TBM breakthrough 111 01-Mar-25 19-Jun-25

Eastbound (EB)Eastbound (EB) 111 01-Mar-25 19-Jun-25

EB Type AEB Type A 48 10-Apr-25 28-May-25

A8980 CKL EB Type A - E&M Bracket 39 15-Apr-25 23-May-25

A229444530 EB - Type A - Road Barr ier 36 10-Apr-25 28-May-25

EB Type CEB Type C 111 01-Mar-25 19-Jun-25

A229450140 CKL EB Type C - MIMEP module installation 6 01-Mar-25 06-Mar-25

A229444520 CKL EB Type C2/C3 - Road Barrier 27 15-Mar-25 10-Apr-25

A229450120 CKL EB Type C2/C3 - Black paint 7 10-Apr-25 17-Apr-25

A229450110 CKL EB Type C2/C3 - E&M Bracket 27 24-May-25 19-Jun-25

EB Type A D&BrEB Type A D&Br 36 01-Mar-25 12-Apr-25

A229444700 EB Type A Dr&Bl - MIMEP module instal lation 36 01-Mar-25 12-Apr-25

EB EVB PortalEB EVB Portal 57 03-Apr-25 29-May-25

A229450160 CKL EB EVB Portal - Black paint 7 03-Apr-25 09-Apr-25

A229450150 CKL EB EVB Portal - Road Barrier 21 09-May-25 29-May-25

Westbound (WB)Westbound (WB) 52 01-Apr-25 22-May-25

WB Type AWB Type A 14 01-Apr-25 14-Apr-25
E&M BracketsE&M Brackets 14 01-Apr-25 14-Apr-25
A229450100 CKL WB - E&M Bracket up to CP32 14 01-Apr-25 14-Apr-25

WB EVB PortalWB EVB Portal 14 09-May-25 22-May-25

A229450180 CKL WB EVB Portal - Road Barrier 14 09-May-25 22-May-25

Branch Tunnel (S01)Branch Tunnel (S01) 31 01-Mar-25 31-Mar-25

E&M BracketsE&M Brackets 31 01-Mar-25 31-Mar-25

A229450090 CKL BT - E&M Bracket 31 01-Mar-25 31-Mar-25

09 Cross Passages09 Cross Passages 148 01-Mar-25 26-Jul-25

Cross Passages @ TSS (CP7 to CP29)Cross Passages @ TSS (CP7 to CP29) 105 12-Apr-25 26-Jul-25

CP25 to CP29CP25 to CP29 105 12-Apr-25 26-Jul-25

CP25CP25 105 12-Apr-25 26-Jul-25

TD0100 CP25 - EB - Tympanum Civil works CH8489 27 12-Apr-25 09-May-25

A7950 CP25 - CP TBM cycle 18 09-May-25 27-May-25

A8260 CP25 - Internal & Collar Structure & ABWF 60 27-May-25 26-Jul-25

CP27CP27 27 20-May-25 15-Jun-25

TD0310 CP27 - WB - Tympanum Civil works CH8688 27 20-May-25 15-Jun-25

CP28CP28 35 06-May-25 09-Jun-25

TD1000 CP28 - WB - Temporary Platform setup & Tympanum CH8787 35 06-May-25 09-Jun-25

Cross Passages @ CKL Tunnel (CP30 to CP33)Cross Passages @ CKL Tunnel (CP30 to CP33) 133 01-Mar-25 11-Jul-25

CP32CP32 78 01-Mar-25 17-May-25

A229438446 CP32 - Backfi ll 26 01-Mar-25 26-Mar-25

A229438436 CP32 - Lining Structure 26 27-Mar-25 21-Apr-25

A229422590 CP32 - Collar 26 22-Apr-25 17-May-25

CP33CP33 133 01-Mar-25 11-Jul-25

A1900 CP33 - Rock Plug Excavation Preparation Works 40 01-Mar-25 09-Apr-25

A1710 CP33 - Rock Plug Excavation 26 10-Apr-25 05-May-25

A1720 CP33 - CP33/Type E Junction 67 06-May-25 11-Jul-25

10 East Ventilation Building - EVB10 East Ventilation Building - EVB 441 15-Mar-24 A 29-May-25

Structure WorksStructure Works 131 23-Nov-24 A 02-Apr-25

LG2/F Walls & LG1/F SlabLG2/F Walls & LG1/F Slab 131 23-Nov-24 A 02-Apr-25

EVB1320 EVB - Portal  Wall EB 109 23-Nov-24 A 11-Mar-25

EVB1715 EVB - Portal  Wall WB 12 01-Mar-25 12-Mar-25

EVB1800 EVB - Falsework removal 21 13-Mar-25 02-Apr-25

R/F Walls & UR/F SlabR/F Walls & UR/F Slab 28 01-Mar-25 28-Mar-25

EVB1520 EVB - Remaining Plannter Walls 28 01-Mar-25 28-Mar-25

ABWF WorksABWF Works 170 10-Nov-24 A 28-Apr-25

ABWF - Door & Louvre installationABWF - Door & Louvre installation 170 10-Nov-24 A 28-Apr-25

Mar Apr May
2025

CKL EB Type A - E&M Bracket

EB - Type A - Road Barrier

CKL EB Type C - MIMEP module installation

CKL EB Type C2/C3 - Road Barrier

CKL EB Type C2/C3 - Black paint

EB Type A Dr&Bl - MIMEP module installation

CKL EB EVB Portal - Black paint

CKL EB EVB Portal - Road Barrier

CKL WB - E&M Bracket up to CP32

CKL WB EVB Portal - Road Barrier

CKL BT - E&M Bracket

CP25 - EB - Tympanum Civil works CH8489

CP25 - CP TBM cycle

CP32 - Backfi ll

CP32 - Lining Structure

CP32 - Collar

CP33 - Rock Plug Excavation Preparation Works

CP33 - Rock Plug Excavation

EVB - Portal Wall EB

EVB - Portal  Wall WB

EVB - Falsework removal

EVB - Remaining Plannter Walls
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Planned Bar

Actual Bar

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

 

Three Months Rolling Programme (Mar25-May25)

Date Revision Checked Approved



Activity ID Activity Name Dur Start Finish

EVB1510 EVB - Door installation 61 14-Jan-25 A 15-Mar-25

EVB1530 EVB - Louvre installation 170 10-Nov-24 A 28-Apr-25

E&M Works (by BYME)E&M Works (by BYME) 330 15-Mar-24 A 28-Apr-25

EVB1210 EVB - E&M works (B/F) 287 15-Mar-24 A 04-Mar-25

EVB1300 EVB - E&M works (LG3/F) 262 26-Apr-24 A 12-Mar-25

EVB1360 EVB - E&M works (LG2/F) 246 21-May-24 A 15-Mar-25

EVB1440 EVB - E&M works (LG1/F) 217 10-Jul-24 A 29-Mar-25

EVB1500 EVB - E&M works (G/F) 214 07-Aug-24 A 28-Apr-25

Statutory ProceduresStatutory Procedures 239 11-Sep-24 A 08-May-25

GBP & VAC submissionGBP & VAC submission 74 24-Dec-24 A 07-Mar-25

EVB1580 VAC submission & 3 mth approval period by FSD 74 24-Dec-24 A 07-Mar-25

Lift InstallationLift Installation 219 11-Sep-24 A 17-Apr-25

EVB1370 Li ft Shaft - Lift Installation (by OTIS) 179 11-Sep-24 A 08-Mar-25

EVB1430 Li ft Shaft - T&C & LE5 submission 28 09-Mar-25 05-Apr-25

EVB1450 EMSD inspection & Issue Use Permit 12 06-Apr-25 17-Apr-25

FS Water SupplyFS Water Supply 128 31-Dec-24 A 08-May-25

EVB1410 EVB - Final Watermain installation after given full access 74 31-Dec-24 A 15-Mar-25

EVB1460 EVB - WWO 046 Part IV application & inspection 29 15-Mar-25 13-Apr-25

EVB1470 EVB - Water sampling test (by WSD) 12 13-Apr-25 25-Apr-25

EVB1490 EVB - Watermeter installation 11 27-Apr-25 08-May-25

Final T&C and FSI InspectionFinal T&C and FSI Inspection 28 02-May-25 29-May-25

EVB1560 FSI Inspection (TBC) 7 02-May-25* 08-May-25

EVB1600 Waiting period 21 09-May-25 29-May-25

11 Tunnel E&M Installation11 Tunnel E&M Installation 376 12-Aug-24 A 23-Aug-25

E&M - Cabling worksE&M - Cabling works 376 12-Aug-24 A 23-Aug-25

AGR & DPRAGR & DPR 120 01-Apr-25 29-Jul-25

DPR10060 DPR - EB E&M Installation 120 01-Apr-25 29-Jul-25

DPR10080 DPR - WB E&M Installation 120 01-Apr-25 29-Jul-25

SUS to CKLSUS to CKL 376 12-Aug-24 A 23-Aug-25

EastboundEastbound 313 20-Sep-24 A 29-Jul-25

E&MC1050 EB TSS - CP7-11 - E&M installation 221 20-Sep-24 A 28-Apr-25

E&MC1080 EB TSS - CP11-16 E&M installation 90 01-Mar-25* 29-May-25

E&MC1010 EB SUS - E&M Installation 240 22-Oct-24 A 18-Jun-25

E&MC1100 EB TSS - CP16-22 E&M installation 90 15-Apr-25 13-Jul-25

E&MC1020 EB LSCC - E&M Installation 60 16-May-25 14-Jul-25

E&MC1120 EB TSS - CP22-26 - E&M installation 90 01-May-25* 29-Jul-25

WestboundWestbound 376 12-Aug-24 A 23-Aug-25

E&MC1041 WB TSS - CP7-11 - E&M installation 253 12-Aug-24 A 21-Apr-25

E&MC1060 WB TSS - CP11-16 E&M installation 240 27-Sep-24 A 25-May-25

E&MC1030 WB SUS - E&M Installation 248 25-Oct-24 A 29-Jun-25

E&MC1070 WB TSS - CP16-21 E&M installation 90 10-Apr-25 09-Jul-25

E&MC1040 WB LSCC - E&M Installation 90 16-May-25 13-Aug-25

E&MC1090 WB TSS - CP21-24 E&M installation 90 25-May-25 23-Aug-25

14 Projectwide Final Works14 Projectwide Final Works 108 01-Mar-25 16-Jun-25

Tunnel Cladding (VE Panel)Tunnel Cladding (VE Panel) 108 01-Mar-25 16-Jun-25

EastboundEastbound 80 29-Mar-25 16-Jun-25

Typical Subframe & NicheTypical Subframe & Niche 76 29-Mar-25 12-Jun-25

VE10431 VE Panel - Niche - EB TSS CP7-12 CPS 7 29-Mar-25* 04-Apr-25

VE10441 VE Panel - Niche - EB TSS CP12-17 CPS 7 05-Apr-25* 11-Apr-25

VE10451 VE Panel - Niche - EB TSS CP17-22 CPS 7 12-Apr-25* 18-Apr-25

VE10260 VE Panel - Subframe - EB TSS CP7-12 CPS & NCPS 21 29-Apr-25* 19-May-25

VE10280 VE Panel - Subframe - EB TSS CP11-16 CPS & NCPS 14 30-May-25* 12-Jun-25

Typical CladdingTypical Cladding 28 20-May-25 16-Jun-25

VE10270 VE Panel - Cladding - EB TSS CP7-12 NCPS 28 20-May-25* 16-Jun-25

Mar Apr May
2025

EVB - Door installation

EVB - Louvre installation

EVB - E&M works (B/F)

EVB - E&M works (LG3/F)

EVB - E&M works (LG2/F)

EVB - E&M works (LG1/F)

EVB - E&M works (G/F)

VAC submission & 3 mth approval period by FSD

Lift Shaft - Lift Installation (by OTIS)

Lift Shaft - T&C & LE5 submission

EMSD inspection & Issue Use Permit

EVB - Final Watermain installation after given full access

EVB - WWO 046 Part IV application & inspection

EVB - Water sampling test (by WSD)

EVB - Watermeter installation

FSI Inspection (TBC)

Waiting period

EB TSS - CP7-11 - E&M installation

EB TSS - CP11-16 E&M installation

WB TSS - CP7-11 - E&M installation

WB TSS - CP11-16 E&M installation

VE Panel - Niche - EB TSS CP7-12 CPS

VE Panel - Niche - EB TSS CP12-17 CPS

VE Panel - Niche - EB TSS CP17-22 CPS

VE Panel - Subframe - EB TSS CP7-12 CPS & NCPS
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Milestones

Planned Bar

Actual Bar

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

 

Three Months Rolling Programme (Mar25-May25)

Date Revision Checked Approved



Activity ID Activity Name Dur Start Finish

WestboundWestbound 90 01-Mar-25 29-May-25

Typical Subframe & NicheTypical Subframe & Niche 90 01-Mar-25 29-May-25

VE10401 VE Panel - Niche - WB TSS CP7-12 CPS 7 01-Mar-25* 07-Mar-25

VE10070 VE Panel - Subframe - WB TSS CP12-17 CPS & NCPS 12 01-Mar-25* 12-Mar-25

VE10381 VE Panel - Niche - WB CKL CP32 14 01-Mar-25 14-Mar-25

VE10391 VE Panel - Niche - WB TSS CP12-17 CPS 7 08-Mar-25* 14-Mar-25

VE10411 VE Panel - Niche - WB TSS CP17-22 CPS 7 15-Mar-25 21-Mar-25

VE10421 VE Panel - Niche - WB SUS CPS 7 22-Mar-25 28-Mar-25

VE10060 VE Panel - Subframe - WB TSS CP7-12 CPS & NCPS 21 01-May-25* 21-May-25

VE10461 VE Panel - Niche - WB CKL EVB Portal 7 23-May-25 29-May-25

Infrastructure WorksInfrastructure Works 228 15-Nov-24 A 30-Jun-25

07 Road L10(N)07 Road L10(N) 219 24-Nov-24 A 30-Jun-25

L10(N) Landscape (KD-26)L10(N) Landscape (KD-26) 26 31-Mar-25 06-May-25

LN10110 L10(N) - Landscape softwork (TBC) 26 31-Mar-25 06-May-25

L10(N) Remaining worksL10(N) Remaining works 219 24-Nov-24 A 30-Jun-25

LN10100 Road L10N - Drainage T&C 21 01-Mar-25 21-Mar-25

LN10140 Road L10N - Road Lighting 193 19-Dec-24 A 29-Jun-25

LN10130 Road L10N - Street furniture & road signage 219 24-Nov-24 A 30-Jun-25

08 Road L10(S) & L1808 Road L10(S) & L18 203 15-Nov-24 A 05-Jun-25

L10(S) & L18 Landscape (KD-24)L10(S) & L18 Landscape (KD-24) 25 01-Mar-25 29-Mar-25

A229445710 L10 (S) & L18 - Landscape softwork (TBC) 25 01-Mar-25* 29-Mar-25

L10(S) & L18 Remaining worksL10(S) & L18 Remaining works 203 15-Nov-24 A 05-Jun-25

Miscellaneous road worksMiscellaneous road works 167 15-Nov-24 A 30-Apr-25

A229448740 Street furniture & road signage 167 15-Nov-24 A 30-Apr-25

A229448760 L10 (S) & L18 - Road Lighting 138 14-Dec-24 A 30-Apr-25

Preparation for road openingPreparation for road opening 91 01-Mar-25 30-May-25

A229448711 L10 (S) & L18 - Diversion of public footpath 14 01-Mar-25 14-Mar-25

A229448720 Container walkway removal 21 15-Mar-25 04-Apr-25

A229448721 L10 (S) & L18 - Drainage T&C 36 05-Apr-25 10-May-25

A229448730 L10 (S) & L18 - Final Paving works & Road Marking 20 11-May-25 30-May-25

Roadside Area adjacent to L10(S)Roadside Area adjacent to L10(S) 97 01-Mar-25 05-Jun-25

RoadworksRoadworks 30 01-Mar-25 30-Mar-25

A229448810 Roadside Area adjacent to L10S - Road works 30 01-Mar-25* 30-Mar-25

LandscapeLandscape 30 07-May-25 05-Jun-25

A229448820 Roadside Area adjacent to L10S - Landscape (TBC) 30 07-May-25 05-Jun-25

09 Footbridge FB-02 (KD-17 achieved)09 Footbridge FB-02 (KD-17 achieved) 86 04-Jan-25 A 30-Mar-25

FB-02 Remaining worksFB-02 Remaining works 86 04-Jan-25 A 30-Mar-25

KF64 reinstatementKF64 reinstatement 86 04-Jan-25 A 30-Mar-25

FB211130 KF64 reinstatement - Finishing works 86 04-Jan-25 A 30-Mar-25

10 Lam Chak Street / Kai Hing Road Modification10 Lam Chak Street / Kai Hing Road Modification 30 11-May-25 10-Jun-25

LCS/KHR Modification (KD-19)LCS/KHR Modification (KD-19) 30 11-May-25 10-Jun-25

VO - Additional Raod Lighting at Stage 1 AreaVO - Additional Raod Lighting at Stage 1 Area 30 11-May-25 10-Jun-25

A229450080 VO - Additional Road Lighting installation 30 11-May-25 10-Jun-25

Mar Apr May
2025

VE Panel - Niche - WB TSS CP7-12 CPS

VE Panel - Subframe - WB TSS CP12-17 CPS & NCPS

VE Panel - Niche - WB CKL CP32

VE Panel - Niche - WB TSS CP12-17 CPS

VE Panel - Niche - WB TSS CP17-22 CPS

VE Panel - Niche - WB SUS CPS

VE Panel - Subframe - WB TSS CP7-12 CPS & NCPS

VE Panel - Niche - WB CKL EVB Portal

L10(N) - Landscape softwork (TBC)

Road L10N - Drainage T&C

L10 (S) & L18 - Landscape softwork (TBC)

Street furniture & road signage

L10 (S) & L18 - Road Lighting

L10 (S) & L18 - Diversion of public footpath

Container walkway removal

L10 (S) & L18 - Drainage T&C

Roadside Area adjacent to L10S - Road works

KF64 reinstatement - Finishing works
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Milestones

Planned Bar

Actual Bar

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

 

Three Months Rolling Programme (Mar25-May25)

Date Revision Checked Approved



Activity ID Activity Name Dur Start Finish

HKT2 Pre-P75 Programme DD 01Apr25 with TRAHKT2 Pre-P75 Programme DD 01Apr25 with TRA 935 26-Nov-23 A 17-Jun-26

ConstructionConstruction 935 26-Nov-23 A 17-Jun-26

Trunk Road T2Trunk Road T2 935 26-Nov-23 A 17-Jun-26

02 At-Grade Road - AGR02 At-Grade Road - AGR 451 15-Jun-24 A 08-Sep-25

KioskKiosk 190 15-Nov-24 A 11-Jul-25

AGR1030 Kiosk - procurement, fabrication & delivery 158 15-Nov-24 A 02-Jun-25

AGR1060 Kiosk - On site installation 16 03-Jun-25 21-Jun-25

AGR1070 Kiosk - Finishing works 16 21-Jun-25 11-Jul-25

AGR - Road & Drainage worksAGR - Road & Drainage works 451 15-Jun-24 A 08-Sep-25

AGR1120 AGR - EB Subbase 33 06-Mar-25 A 14-Apr-25

AGR1130 AGR - Haul Road Diversion 6 14-Apr-25 20-Apr-25

AGR1140 AGR - WB Subbase (subject to CKR interface and TBM haul road arrangement)47 06-Mar-25 A 06-May-25

AGR1020 AGR - WB Drainage & Gully Installation 268 15-Jun-24 A 12-May-25

AGR1150 AGR - Central Barrier (subject to CKR interface and TBM haul road arrangement)12 06-May-25 18-May-25

AGR1021 AGR - TCSS Provision CH5860-5962 133 09-Jan-25 A 24-Jun-25

AGR1040 AGR - EB Drainage & Gully Installation 171 07-Dec-24 A 10-Jul-25

AGR1050 AGR - WB Road Side Barrier 147 15-Feb-25 A 11-Jul-25

AGR1080 AGR - EB Road Side Barrier 239 13-Jan-25 A 08-Sep-25

AGR - Road LightingAGR - Road Lighting 30 18-May-25 17-Jun-25

AGR1160 AGR & DPR - Road Lighting Installation 30 18-May-25 17-Jun-25

03 Depressed Road - DPR03 Depressed Road - DPR 229 30-Nov-24 A 16-Jul-25

DPR - Structure WorksDPR - Structure Works 30 01-Apr-25 30-Apr-25

DPR - Remaining StructureDPR - Remaining Structure 30 01-Apr-25 30-Apr-25

MJMJ 30 01-Apr-25 30-Apr-25

A229450060 Remaining Top slab structure at Portal (2 pours) 30 01-Apr-25 30-Apr-25

DPR - Road WorksDPR - Road Works 194 04-Jan-25 A 16-Jul-25

Sign GantrySign Gantry 90 01-Apr-25 A 29-Jun-25

DPR10030 DPR - Sign Gantry & Civil Provision 90 01-Apr-25 A 29-Jun-25

Street FurnitureStreet Furniture 118 04-Jan-25 A 01-May-25

DPR10020 DPR - EB Road Barrier 69 22-Feb-25 A 01-May-25

DPR10090 DPR - WB Road Barrier 118 04-Jan-25 A 01-May-25

Rising MainRising Main 84 01-Apr-25 16-Jul-25

A229449960 Rising Main Steel Tower 14 01-Apr-25 17-Apr-25

A229449970 Rising Main Pillar Box 16 17-Apr-25 12-May-25

A229426391 DPR - E&M - Sump pit pumps and watermain installation 54 12-May-25 16-Jul-25

DPR - Final WorksDPR - Final Works 215 30-Nov-24 A 03-Jul-25

GRC PanelGRC Panel 194 30-Nov-24 A 12-Jun-25

DPR10040 DPR - GRC Panel instal lation 194 30-Nov-24 A 12-Jun-25

Aluminium side cladding @ PortalAluminium side cladding @ Portal 21 12-Jun-25 03-Jul-25

DPR10050 DPR - Remaining Aluminium side cladding @ Portal 21 12-Jun-25 03-Jul-25

05 Supporting Underground Structure - SUS05 Supporting Underground Structure - SUS 320 31-Jul-24 A 15-Jun-25

SUS - Tunnel Civil WorksSUS - Tunnel Civil Works 320 31-Jul-24 A 15-Jun-25

Eastbound TCWEastbound TCW 273 16-Sep-24 A 15-Jun-25

EB TCSS provisionEB TCSS provision 221 16-Sep-24 A 24-Apr-25

SUS10070 SUS EB - TCSS provision 221 16-Sep-24 A 24-Apr-25

EB Road BarrierEB Road Barrier 125 11-Feb-25 A 15-Jun-25

SUS10060 SUS EB - Road Barrier 125 11-Feb-25 A 15-Jun-25*

Westbound TCWWestbound TCW 320 31-Jul-24 A 15-Jun-25

WB TCSS provisionWB TCSS provision 268 31-Jul-24 A 24-Apr-25

SUS10090 SUS WB - TCSS provision 268 31-Jul-24 A 24-Apr-25

WB Road BarrierWB Road Barrier 76 01-Apr-25 15-Jun-25

A229450170 Design issue 31 01-Apr-25 01-May-25

SUS10080 SUS WB - Road Barrier 45 02-May-25 15-Jun-25

06 Launching Shaft & C&C Tunnel - LSCC06 Launching Shaft & C&C Tunnel - LSCC 277 19-Oct-24 A 22-Jul-25

Apr May Jun
2025

Kiosk - procurement, fabrication & delivery

Kiosk - On site installation

AGR - EB Subbase

AGR - Haul Road Diversion

AGR - WB Subbase (subject to CKR interface and TBM haul road arrangement)

AGR - WB Drainage & Gully Installation

AGR - Central Barrier (subject to CKR interface and TBM haul road arrangement)

AGR - TCSS Provision CH5860-5962

AGR & DPR - Road Lighting Installation

Remaining Top slab structure at Portal (2 pours)

DPR - EB Road Barrier

DPR - WB Road Barrier

Rising Main Steel Tower

Rising Main Pillar Box

DPR - GRC Panel installation

SUS EB - TCSS provision

SUS EB - Road Barrier

SUS WB - TCSS provision

Design issue

SUS WB - Road Barrier
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Planned Bar

Actual Bar

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

 

Three Months Rolling Programme (Apr25-Jun25)

Date Revision Checked Approved



Activity ID Activity Name Dur Start Finish

LSCC - Structure worksLSCC - Structure works 163 12-Jan-25 A 23-Jun-25

Cut & Cover TunnelCut & Cover Tunnel 62 28-Feb-25 A 30-Apr-25

C&C OHVDC&C OHVD 62 28-Feb-25 A 30-Apr-25

LSCC10235 C&C EB OHVD - Pour 2 (6m) 62 28-Feb-25 A 30-Apr-25

Launching ShaftLaunching Shaft 163 12-Jan-25 A 23-Jun-25

Late Stitch/C&CLate Stitch/C&C 157 18-Jan-25 A 23-Jun-25

LSCC10350 6. Late Stitch/C&C - Middle wall Base Slab to Road Slab 87 18-Jan-25 A 14-Apr-25

LSCC10360 7. Late Stitch/C&C - CPS Middle wall 87 01-Feb-25 A 28-Apr-25

LSCC10361 7a. Late Stitch/C&C - Remaining Base Slab 14 29-Apr-25 12-May-25

LSCC10390 8. Late Stitch/C&C - EB Base Slab to Road Slab (NCPS) 94 22-Feb-25 A 26-May-25

LSCC10400 9. Late Stitch/C&C - EB NCPS Walls 101 01-Mar-25 A 09-Jun-25

LSCC10401 9a. Late Stitch/C&C - Remaining Base Slab 14 10-Jun-25 23-Jun-25

Headwall/TSSHeadwall/TSS 154 12-Jan-25 A 14-Jun-25

LSCC10370 Late Stitch/TSS - EB 154 12-Jan-25 A 14-Jun-25

LS - Miscellaneous Structural OpeningsLS - Miscellaneous Structural Openings 56 01-Apr-25 26-May-25
01 Massfill at cable trench (subject to temporary cable relocation)01 Massfill at cable trench (subject to temporary cable relocation) 14 13-May-25 26-May-25
A229448630 Clearance and Massfi ll the trench 14 13-May-25 26-May-25

02 Road slab opening & Drainage works (subject to temporary cable relocation)02 Road slab opening & Drainage works (subject to temporary cable relocation) 42 01-Apr-25 12-May-25
A229448640 RC Slab, Manhole, drainage pipe construction and massfill 42 01-Apr-25 12-May-25

04 In situ SG at LS/TSS connection (subject to temporary works to maintain tunnel traffic)04 In situ SG at LS/TSS connection (subject to temporary works to maintain tunnel traffic)31 01-Apr-25 01-May-25
A229448570 EB & WB in situ Service Gallery CPS - Part 1 7 01-Apr-25 07-Apr-25

A229448580 EB & WB in situ Service Gallery CPS - Part 2 7 08-Apr-25 14-Apr-25

A229448581 Road Diversion 3 15-Apr-25 17-Apr-25

A229448590 EB & WB in situ Service Gallery NCPS - Part 1 7 18-Apr-25 24-Apr-25

A229448600 EB & WB in situ Service Gallery NCPS - Part 2 7 25-Apr-25 01-May-25
05 RC works at MIMEP Opening for Service Galleries Works (subject to BYME & IS team coordination)05 RC works at MIMEP Opening for Service Galleries Works (subject to BYME & IS team coordination)49 01-Apr-25 19-May-25
A229448660 Stage 2 - Closing out the opening (after SG installation completion TBC)14 01-Apr-25* 14-Apr-25

A229448650 Stage 1 - Narrow the opening to 3.5m*2m RC works 28 01-Apr-25* 28-Apr-25

A229449020 Stage 1a - Emergency staircase corridor RC works 21 29-Apr-25 19-May-25

LSCC - Backfilling & Dwall DismantlingLSCC - Backfilling & Dwall Dismantling 113 01-Apr-25 22-Jul-25

A229447780 D-wall dismantling at LCS side (from +1.0mPD to +4.0mPD) TBC 45 01-Apr-25 15-May-25

A229447781 D-wall dismantling (from +1.0mPD to +4.0mPD) ~3050 m3 TBC 38 16-May-25 22-Jun-25

A229447790 Stage 2b (i) Final Backfilling at LCS side with open cut and allow LCS Roundabout18 23-Jun-25 11-Jul-25

A229447800 Stage 2b (ii) Final Backfill ing ( from +1.0mPD to +4.0mPD) (total  quantity 10000 m3)30 23-Jun-25 22-Jul-25

LSCC - Tunnel Civil WorksLSCC - Tunnel Civil Works 240 19-Oct-24 A 15-Jun-25

Eastbound TCWEastbound TCW 237 19-Oct-24 A 12-Jun-25

LSCC10050 LSCC EB - Road Barrier* 15 29-Apr-25* 13-May-25

LSCC10070 LSCC EB - Fireboard 219 19-Oct-24 A 25-May-25

LSCC10090 LSCC EB - E&M brackets 12 26-May-25 06-Jun-25

LSCC10110 LSCC EB - TCSS provision 6 07-Jun-25 12-Jun-25

Westbound TCWWestbound TCW 240 19-Oct-24 A 15-Jun-25

LSCC10040 LSCC WB - Road Barrier* 14 29-Apr-25* 12-May-25

LSCC10060 LSCC WB - Fireboard 220 19-Oct-24 A 26-May-25

LSCC10080 LSCC WB - E&M brackets 14 27-May-25 09-Jun-25

LSCC10100 LSCC WB - TCSS provision 6 10-Jun-25 15-Jun-25

07 Tunnel Sub-sea (TSS)07 Tunnel Sub-sea (TSS) 815 26-Nov-23 A 17-Feb-26

Tunnel Advance Excavation - D&Br from CKLTunnel Advance Excavation - D&Br from CKL 288 15-Aug-24 A 29-May-25

Eastbound Pilot TunnelEastbound Pilot Tunnel 288 15-Aug-24 A 29-May-25

CKL1130 EB CKL - Pilot tunnel enlargement (Benching) 288 15-Aug-24 A 29-May-25

CKL1140 EB CKL - Pilot tunnel enlargement (Heading) 288 15-Aug-24 A 29-May-25

Westbound Pre-TunnelWestbound Pre-Tunnel 32 01-Apr-25 02-May-25

CKL1100 WB CKL - TBM BT Civil Provision 32 01-Apr-25 02-May-25

Tunnel Excavation - TBM from Kai TakTunnel Excavation - TBM from Kai Tak 580 11-Feb-24 A 12-Sep-25

Eastbound (EB) - TBM S1282Eastbound (EB) - TBM S1282 519 11-Feb-24 A 13-Jul-25

TBM TunnelingTBM Tunneling 519 11-Feb-24 A 13-Jul-25

Apr May Jun
2025

C&C EB OHVD - Pour 2 (6m)

6. Late Stitch/C&C - Middle wall Base Slab to Road Slab

7. Late Stitch/C&C - CPS Middle wall

7a. Late Stitch/C&C - Remaining Base Slab

8. Late Stitch/C&C - EB Base Slab to Road Slab (NCPS)

9. Late Stitch/C&C - EB NCPS Walls

9a. Late Stitch/C&C - Remaining Base Slab

Late Stitch/TSS - EB

Clearance and Massfi ll the trench

RC Slab, Manhole, drainage pipe construction and massfill

EB & WB in situ Service Gallery CPS - Part 1

EB & WB in situ Service Gallery CPS - Part 2

Road Diversion

EB & WB in situ Service Gallery NCPS - Part 1

EB & WB in situ Service Gallery NCPS - Part 2

Stage 2 - Closing out the opening (after SG installation completion TBC)

Stage 1 - Narrow the opening to 3.5m*2m RC works

Stage 1a - Emergency staircase corridor RC works

D-wall dismantling at LCS side (from +1.0mPD to +4.0mPD) TBC

D-wall dismantling (from +1.0mPD to +4.0mPD) ~3050 m3 TBC

LSCC EB - Road Barrier*

LSCC EB - Fireboard

LSCC EB - E&M brackets

LSCC EB - TCSS provision

LSCC WB - Road Barrier*

LSCC WB - Fireboard

LSCC WB - E&M brackets

LSCC WB - TCSS provision

EB CKL - Pilot tunnel enlargement (Benching)

EB CKL - Pilot tunnel enlargement (Heading)

WB CKL - TBM BT Civil Provision
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Activity ID Activity Name Dur Start Finish

CP21-26CP21-26 445 11-Feb-24 A 30-Apr-25
EBTBM1250 EB TBM stop 445 11-Feb-24 A 30-Apr-25

CP26-30CP26-30 74 01-May-25 13-Jul-25
EBTBM1260 EB TBM Tunnelling - Seawall  Section up to Full Face Rock CH8632-8675 (43m; 3.6R/wk)38 01-May-25 07-Jun-25

EBTBM1261 TRA: Stoppage 1 before Full Face Rock 18 08-Jun-25 25-Jun-25

EBTBM1262 TRA: Stoppage 2 before Full Face Rock 18 26-Jun-25 13-Jul-25

Westbound (WB) - TBM S1281Westbound (WB) - TBM S1281 306 11-Nov-24 A 12-Sep-25

TBM TunnelingTBM Tunneling 306 11-Nov-24 A 12-Sep-25
CP26-31CP26-31 306 11-Nov-24 A 12-Sep-25
A229449562A WB TBM Stoppage at CH8829 (Pilot tunnel section) 171 11-Nov-24 A 30-Apr-25

A229449562C WB TBM Tunnelling CH8829-8847 (Pilot tunnel section) (18m; 3.6R/wk)16 01-May-25 16-May-25

A229449562C1 TRA: Stoppage 1 before Rock Cover > 2m 18 17-May-25 03-Jun-25

A229449563 WB TBM Tunnelling CH8847-8900 (Pilot tunnel section) (53m; 7R/wk, 15% TRA)24 04-Jun-25 27-Jun-25

A229449564 WB TBM Tunnelling CH8900-9068 (Pilot tunnel section) (168m; 7R/wk, 15% TRA)77 28-Jun-25 12-Sep-25

Tunnel Civil Works before TBM breakthoughTunnel Civil Works before TBM breakthough 815 26-Nov-23 A 17-Feb-26

Eastbound (EB)Eastbound (EB) 815 26-Nov-23 A 17-Feb-26

Service GalleryService Gallery 368 08-Mar-24 A 23-Jun-25
CP21-26CP21-26 368 08-Mar-24 A 23-Jun-25
A229446190 EB TSS - ISIG Stoppage at CH8446 355 08-Mar-24 A 09-Jun-25

A229428552 EB TSS - Service Gallery up to CP 25 13 09-Jun-25 23-Jun-25

Below Road Level InstallationBelow Road Level Installation 28 01-Apr-25 28-Apr-25
FSI RoomFSI Room 21 01-Apr-25 21-Apr-25
FSI Room 3 @ CP14FSI Room 3 @ CP14 21 01-Apr-25 21-Apr-25
A229450010 EB TSS - FSI Room 3 - civil works (completed) 21 01-Apr-25 21-Apr-25

FSI Room 5 @ CP16FSI Room 5 @ CP16 21 01-Apr-25 21-Apr-25
A229450000 EB TSS - FSI Room 5 - civil works (completed) 21 01-Apr-25 21-Apr-25

FSI Room 7 @ CP21FSI Room 7 @ CP21 21 01-Apr-25 21-Apr-25
A229449990 EB TSS - FSI Room 7 - civil works (completed) 21 01-Apr-25 21-Apr-25

Low Point @ CP12Low Point @ CP12 28 01-Apr-25 28-Apr-25
TC11320 EB TSS - Low Point Sump Pit - RC works (completed) 28 01-Apr-25 28-Apr-25

TC11330 EB TSS - Low Point Sump Pit waterproofing & testing (after TBM dismantling)28 01-Apr-25 28-Apr-25

CorbelCorbel 530 26-Nov-23 A 08-May-25
CP21-26CP21-26 530 26-Nov-23 A 08-May-25
A229415982 EB TSS - Corbel Stoppage at CP23 519 26-Nov-23 A 27-Apr-25

A229415952 EB TSS - Corbel Structure up to CP24 8 28-Apr-25 08-May-25

OHVDOHVD 568 30-Jul-24 A 17-Feb-26

TC305 EB - ISSG Assembly (subject to ISSG availability) 14 01-Apr-25* 14-Apr-25

TC320 EB TSS - OHVD up to CP24 4 15-Apr-25 18-Apr-25

TC330 EB TSS - OHVD up to CP25 4 19-Apr-25 22-Apr-25

TC340 EB TSS - OHVD up to CP26 4 23-Apr-25 26-Apr-25

TC221 LoE - EB Corbel Before 568 30-Jul-24 A 17-Feb-26

Road BarrierRoad Barrier 8 01-Apr-25 08-Apr-25
NCPSNCPS 8 01-Apr-25 08-Apr-25
TC10150 EB TSS - Road Barrier NCPS from CP22 to CP23 8 01-Apr-25 08-Apr-25

Westbound (WB)Westbound (WB) 533 13-May-24 A 28-Oct-25

Service GalleryService Gallery 96 01-Apr-25 05-Jul-25
CP26-31CP26-31 96 01-Apr-25 05-Jul-25
A229424680 WB TSS - Service Gallery up to CP 27 8 01-Apr-25 08-Apr-25

A229446380 WB TSS - Service Gallery up to CP 28 8 28-Jun-25 05-Jul-25

Below Road Level InstallationBelow Road Level Installation 28 01-Apr-25 28-Apr-25
Low Point @ CP12Low Point @ CP12 28 01-Apr-25 28-Apr-25
TC11340 WB TSS - Low Point Sump Pi t - RC works (completed) 28 01-Apr-25 28-Apr-25

CorbelCorbel 14 09-Apr-25 28-Apr-25
CP21-26CP21-26 14 09-Apr-25 28-Apr-25
A229415242 WB TSS - Corbel Structure & Curing up to CP27 14 09-Apr-25 28-Apr-25

OHVDOHVD 20 17-Apr-25 06-May-25

Apr May Jun
2025

EB TBM stop

EB TBM Tunnelling - Seawall Section up to Full Face Rock CH8632-8675 (43m; 3.6R/wk)

TRA: Stoppage 1 before Full Face Rock

WB TBM Stoppage at CH8829 (Pilot tunnel section)

WB TBM Tunnelling CH8829-8847 (Pilot tunnel section) (18m; 3.6R/wk)

TRA: Stoppage 1 before Rock Cover > 2m

WB TBM Tunnelling CH8847-8900 (Pilot tunnel section) (53m; 7R/wk, 15% TRA)

EB TSS - ISIG Stoppage at CH8446

EB TSS - Service Gallery up to CP 25

EB TSS - FSI Room 3 - civil works (completed)

EB TSS - FSI Room 5 - civil works (completed)

EB TSS - FSI Room 7 - civil works (completed)

EB TSS - Low Point Sump Pit - RC works (completed)

EB TSS - Low Point Sump Pit waterproofing & testing (after TBM dismantling)

EB TSS - Corbel Stoppage at CP23

EB TSS - Corbel Structure up to CP24

EB - ISSG Assembly (subject to ISSG availability)

EB TSS - OHVD up to CP24

EB TSS - OHVD up to CP25

EB TSS - OHVD up to CP26

EB TSS - Road Barrier NCPS from CP22 to CP23

WB TSS - Service Gallery up to CP 27

WB TSS - Low Point Sump Pit - RC works (completed)

WB TSS - Corbel Structure & Curing up to CP27
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CP26-30CP26-30 20 17-Apr-25 06-May-25
TC3120 WB TSS - OHVD up to CP25 4 17-Apr-25 20-Apr-25

TC3130 WB TSS - OHVD up to CP26 4 25-Apr-25 28-Apr-25

TC3140 WB TSS - OHVD up to CP27 4 03-May-25 06-May-25

Fire Board - Tunnel CrownFire Board - Tunnel Crown 32 01-Apr-25 02-May-25

D12535 WB TSS - Fire board - Tunnel Crown up to CP25 8 01-Apr-25 08-Apr-25

D12545 WB TSS - Fire board - Tunnel Crown up to CP26 8 09-Apr-25 16-Apr-25

D12555 WB TSS - Fire board - Tunnel Crown up to CP27 8 17-Apr-25 24-Apr-25

D12565 WB TSS - Fire board - Tunnel Crown up to CP28 8 25-Apr-25 02-May-25

Fire Board - Road levelFire Board - Road level 314 01-Oct-24 A 10-Aug-25

A229446510 CP22 to CP24 314 01-Oct-24 A 10-Aug-25

Road BarrierRoad Barrier 533 13-May-24 A 28-Oct-25

A229447850 WB TSS - Road Barrier CPS up to CP26 6 01-Apr-25 09-Apr-25

A229447870 24 to 26 392 01-Oct-24 A 28-Oct-25
CPSCPS 323 13-May-24 A 01-Apr-25
TC10800 WB TSS - Road Barrier CPS at CH8381 323 13-May-24 A 01-Apr-25

NCPSNCPS 316 20-May-24 A 01-Apr-25
TC11000 WB TSS - Road Barrier NCPS at CH8318 316 20-May-24 A 01-Apr-25

E&M BracketsE&M Brackets 138 01-Apr-25 16-Aug-25

TC11060 WB TSS - E&M Brackets up to CP23 6 01-Apr-25 06-Apr-25

TC11240 WB TSS - E&M Brackets up to CP23-CP24 138 01-Apr-25 16-Aug-25

Tunnel Civil Works after TBM breakthoughTunnel Civil Works after TBM breakthough 27 19-Apr-25 15-May-25

Eastbound (EB)Eastbound (EB) 27 19-Apr-25 15-May-25

Fire Board - Tunnel Crown with deletion up to Ch8850Fire Board - Tunnel Crown with deletion up to Ch8850 27 19-Apr-25 15-May-25
CP21-26CP21-26 27 19-Apr-25 15-May-25
TC560 EB TSS - Fire Board - Tunnel Crown up to CP24 9 19-Apr-25 27-Apr-25

TC570 EB TSS - Fire Board - Tunnel Crown up to CP25 9 28-Apr-25 06-May-25

TC580 EB TSS - Fire Board - Tunnel Crown up to CP26 9 07-May-25 15-May-25

08 CKL Tunnel08 CKL Tunnel 239 25-Nov-24 A 22-Jul-25

Tunnel Structure before TBM breakthroughTunnel Structure before TBM breakthrough 163 25-Nov-24 A 06-May-25

Eastbound (EB)Eastbound (EB) 163 25-Nov-24 A 06-May-25

EB Type CEB Type C 115 25-Nov-24 A 15-Apr-25
OHVDOHVD 115 25-Nov-24 A 15-Apr-25
A2050 EB Type C - OHVD Formwork Modification & Relocation 115 25-Nov-24 A 15-Apr-25

EB Type A D&BrEB Type A D&Br 21 16-Apr-25 06-May-25
OHVDOHVD 21 16-Apr-25 06-May-25
A1800 EB D&Br - A1 OHVD Bay 5 21 16-Apr-25 06-May-25

Tunnel Civil Works before TBM breakthroughTunnel Civil Works before TBM breakthrough 162 10-Feb-25 A 22-Jul-25

Eastbound (EB)Eastbound (EB) 111 01-Apr-25 20-Jul-25

EB Type AEB Type A 44 12-May-25 25-Jun-25

A8980 CKL EB Type A - E&M Bracket 39 16-May-25 23-Jun-25

A229444530 EB - Type A - Road Barr ier 36 12-May-25 25-Jun-25

EB Type CEB Type C 111 01-Apr-25 20-Jul-25

A229450140 CKL EB Type C - MIMEP module installation 6 01-Apr-25 06-Apr-25

A229444520 CKL EB Type C2/C3 - Road Barrier 27 16-Apr-25 12-May-25

A229450120 CKL EB Type C2/C3 - Black paint 7 12-May-25 19-May-25

A229450110 CKL EB Type C2/C3 - E&M Bracket 27 24-Jun-25 20-Jul-25

EB Type A D&BrEB Type A D&Br 36 01-Apr-25 19-May-25

A229444700 EB Type A Dr&Bl - MIMEP module instal lation 36 01-Apr-25 19-May-25

EB EVB PortalEB EVB Portal 85 01-Apr-25 25-Jun-25

A229450160 CKL EB EVB Portal - Black paint 7 01-Apr-25 07-Apr-25

A229450150 CKL EB EVB Portal - Road Barrier 21 04-Jun-25 25-Jun-25

Westbound (WB)Westbound (WB) 47 02-May-25 18-Jun-25

WB Type AWB Type A 14 02-May-25 15-May-25
E&M BracketsE&M Brackets 14 02-May-25 15-May-25

Apr May Jun
2025

WB TSS - OHVD up to CP25

WB TSS - OHVD up to CP26

WB TSS - OHVD up to CP27

WB TSS - Fire board - Tunnel Crown up to CP25

WB TSS - Fire board - Tunnel Crown up to CP26

WB TSS - Fire board - Tunnel Crown up to CP27

WB TSS - Fire board - Tunnel Crown up to CP28

WB TSS - Road Barrier CPS up to CP26

WB TSS - Road Barrier CPS at CH8381

WB TSS - Road Barrier NCPS at CH8318

WB TSS - E&M Brackets up to CP23

EB TSS - Fire Board - Tunnel Crown up to CP24

EB TSS - Fire Board - Tunnel Crown up to CP25

EB TSS - Fire Board - Tunnel Crown up to CP26

EB Type C - OHVD Formwork Modification & Relocation

EB D&Br - A1 OHVD Bay 5

CKL EB Type A - E&M Bracket

EB - Type A - Road Barr ier

CKL EB Type C - MIMEP module installation

CKL EB Type C2/C3 - Road Barrier

CKL EB Type C2/C3 - Black paint

EB Type A Dr&Bl - MIMEP module installation

CKL EB EVB Portal - Black paint

CKL EB EVB Portal - Road Barrier
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A229450100 CKL WB - E&M Bracket up to CP32 14 02-May-25 15-May-25

WB EVB PortalWB EVB Portal 14 04-Jun-25 18-Jun-25

A229450180 CKL WB EVB Portal - Road Barrier 14 04-Jun-25 18-Jun-25

Branch Tunnel (S01)Branch Tunnel (S01) 162 10-Feb-25 A 22-Jul-25

E&M BracketsE&M Brackets 162 10-Feb-25 A 22-Jul-25

A229450130 CKL S01 - E&M Bracket 162 10-Feb-25 A 22-Jul-25

09 Cross Passages09 Cross Passages 133 01-Apr-25 11-Aug-25

Cross Passages @ TSS (CP7 to CP29)Cross Passages @ TSS (CP7 to CP29) 27 23-Jun-25 20-Jul-25

CP25 to CP29CP25 to CP29 27 23-Jun-25 20-Jul-25

CP25CP25 27 23-Jun-25 20-Jul-25

TD0100 CP25 - EB - Tympanum Civil works CH8489 27 23-Jun-25 20-Jul-25

Cross Passages @ CKL Tunnel (CP30 to CP33)Cross Passages @ CKL Tunnel (CP30 to CP33) 133 01-Apr-25 11-Aug-25

CP32CP32 78 01-Apr-25 17-Jun-25

A229438446 CP32 - Backfi ll 26 01-Apr-25 26-Apr-25

A229438436 CP32 - Lining Structure 26 27-Apr-25 22-May-25

A229422590 CP32 - Collar 26 23-May-25 17-Jun-25

CP33CP33 133 01-Apr-25 11-Aug-25

A1900 CP33 - Rock Plug Excavation Preparation Works 40 01-Apr-25 10-May-25

A1710 CP33 - Rock Plug Excavation 26 11-May-25 05-Jun-25

A1720 CP33 - CP33/Type E Junction 67 06-Jun-25 11-Aug-25

10 East Ventilation Building - EVB10 East Ventilation Building - EVB 500 15-Mar-24 A 28-Jul-25

ABWF WorksABWF Works 201 10-Nov-24 A 29-May-25

ABWF - Door & Louvre installationABWF - Door & Louvre installation 201 10-Nov-24 A 29-May-25

EVB1510 EVB - Door installation 92 14-Jan-25 A 15-Apr-25

EVB1530 EVB - Louvre installation 201 10-Nov-24 A 29-May-25

E&M Works (by BYME)E&M Works (by BYME) 356 15-Mar-24 A 30-May-25

EVB1210 EVB - E&M works (B/F) 313 15-Mar-24 A 03-Apr-25

EVB1300 EVB - E&M works (LG3/F) 288 26-Apr-24 A 12-Apr-25

EVB1360 EVB - E&M works (LG2/F) 272 21-May-24 A 16-Apr-25

EVB1440 EVB - E&M works (LG1/F) 243 10-Jul-24 A 06-May-25

EVB1500 EVB - E&M works (G/F) 240 07-Aug-24 A 30-May-25

Statutory ProceduresStatutory Procedures 166 24-Dec-24 A 08-Jun-25

GBP & VAC submissionGBP & VAC submission 105 24-Dec-24 A 07-Apr-25

EVB1580 VAC submission & 3 mth approval period by FSD 105 24-Dec-24 A 07-Apr-25

Lift InstallationLift Installation 7 06-Apr-25 A 12-Apr-25

EVB1450 EMSD inspection & Issue Use Permit 7 06-Apr-25 A 12-Apr-25

FS Water SupplyFS Water Supply 159 31-Dec-24 A 08-Jun-25

EVB1410 EVB - Final Watermain installation after given full access 105 31-Dec-24 A 15-Apr-25

EVB1460 EVB - WWO 046 Part IV application & inspection 29 15-Apr-25 14-May-25

EVB1470 EVB - Water sampling test (by WSD) 12 14-May-25 26-May-25

EVB1490 EVB - Watermeter installation 11 28-May-25 08-Jun-25

Final T&C and FSI InspectionFinal T&C and FSI Inspection 42 14-May-25 25-Jun-25

EVB1550 EVB - FS 501 Submission (TBC) 0 14-May-25

EVB1560 FSI Inspection (TBC) 7 28-May-25* 04-Jun-25

EVB1600 Waiting period 21 04-Jun-25 25-Jun-25

EVB Remaining Works (TBC)EVB Remaining Works (TBC) 31 27-Jun-25 28-Jul-25

Facade worksFacade works 31 27-Jun-25 28-Jul-25

Above G/FAbove G/F 31 27-Jun-25 28-Jul-25

EVB1606 EVB - Above G/F Façade (Admin Building side) 31 27-Jun-25 28-Jul-25

11 Tunnel E&M Installation11 Tunnel E&M Installation 407 12-Aug-24 A 23-Sep-25

E&M - Cabling worksE&M - Cabling works 407 12-Aug-24 A 23-Sep-25

AGR & DPRAGR & DPR 120 02-May-25 29-Aug-25

DPR10060 DPR - EB E&M Installation 120 02-May-25 29-Aug-25

DPR10080 DPR - WB E&M Installation 120 02-May-25 29-Aug-25

Apr May Jun
2025

CKL WB - E&M Bracket up to CP32

CKL WB EVB Portal - Road Barrier

CP32 - Backfi ll

CP32 - Lining Structure

CP32 - Collar

CP33 - Rock Plug Excavation Preparation Works

CP33 - Rock Plug Excavation

EVB - Door installation

EVB - Louvre installation

EVB - E&M works (B/F)

EVB - E&M works (LG3/F)

EVB - E&M works (LG2/F)

EVB - E&M works (LG1/F)

EVB - E&M works (G/F)

VAC submission & 3 mth approval period by FSD

EMSD inspection & Issue Use Permit

EVB - Final Watermain installation after given full access

EVB - WWO 046 Part IV application & inspection

EVB - Water sampling test (by WSD)

EVB - Watermeter installation

EVB - FS 501 Submission (TBC)

FSI Inspection (TBC)

Waiting period

Page 5 of 7
Print on 27-Mar-25 & 15:08

 

Milestones

Planned Bar

Actual Bar

ED/2018/04 Trunk Road T2 and Infrastructure Works
for Developments at South Apron

 

Three Months Rolling Programme (Apr25-Jun25)

Date Revision Checked Approved



Activity ID Activity Name Dur Start Finish

SUS to CKLSUS to CKL 407 12-Aug-24 A 23-Sep-25

EastboundEastbound 328 20-Sep-24 A 13-Aug-25

E&MC1050 EB TSS - CP7-11 - E&M installation 252 20-Sep-24 A 29-May-25

E&MC1080 EB TSS - CP11-16 E&M installation 90 01-Apr-25* 29-Jun-25

E&MC1010 EB SUS - E&M Installation 271 22-Oct-24 A 19-Jul-25

E&MC1120 EB TSS - CP22-26 - E&M installation 90 01-May-25* 29-Jul-25

E&MC1020 EB LSCC - E&M Installation 60 13-Jun-25 11-Aug-25

E&MC1100 EB TSS - CP16-22 E&M installation 90 16-May-25 13-Aug-25

WestboundWestbound 407 12-Aug-24 A 23-Sep-25

E&MC1041 WB TSS - CP7-11 - E&M installation 284 12-Aug-24 A 22-May-25

E&MC1060 WB TSS - CP11-16 E&M installation 271 27-Sep-24 A 25-Jun-25

E&MC1030 WB SUS - E&M Installation 279 25-Oct-24 A 30-Jul-25

E&MC1070 WB TSS - CP16-21 E&M installation 90 11-May-25 09-Aug-25

E&MC1110 WB TSS - CP24-26 E&M installation 90 01-Jun-25* 29-Aug-25

E&MC1040 WB LSCC - E&M Installation 90 16-Jun-25 13-Sep-25

E&MC1090 WB TSS - CP21-24 E&M installation 90 25-Jun-25 23-Sep-25

12 Projectwide TCSS Installation12 Projectwide TCSS Installation 675 12-Aug-24 A 17-Jun-26

EastboundEastbound 636 20-Sep-24 A 17-Jun-26

TE160 EB - TCSS Installation concurrent with E&M installation 636 20-Sep-24 A 17-Jun-26

WestboundWestbound 642 12-Aug-24 A 15-May-26

TE1170 WB - TCSS Installation concurrent with E&M installation 642 12-Aug-24 A 15-May-26

14 Projectwide Final Works14 Projectwide Final Works 188 11-Jan-25 A 17-Jul-25

Tunnel Cladding (VE Panel)Tunnel Cladding (VE Panel) 188 11-Jan-25 A 17-Jul-25

EastboundEastbound 80 29-Apr-25 17-Jul-25

Typical Subframe & NicheTypical Subframe & Niche 52 29-Apr-25 19-Jun-25

VE10431 VE Panel - Niche - EB TSS CP7-12 CPS 7 29-Apr-25* 05-May-25

VE10441 VE Panel - Niche - EB TSS CP12-17 CPS 7 06-May-25* 12-May-25

VE10451 VE Panel - Niche - EB TSS CP17-22 CPS 7 13-May-25* 19-May-25

VE10260 VE Panel - Subframe - EB TSS CP7-12 CPS & NCPS 21 30-May-25* 19-Jun-25

Typical CladdingTypical Cladding 28 20-Jun-25 17-Jul-25

VE10270 VE Panel - Cladding - EB TSS CP7-12 NCPS 28 20-Jun-25* 17-Jul-25

WestboundWestbound 165 11-Jan-25 A 25-Jun-25

Typical Subframe & NicheTypical Subframe & Niche 165 11-Jan-25 A 25-Jun-25

VE10401 VE Panel - Niche - WB TSS CP7-12 CPS 7 01-Apr-25* 07-Apr-25

VE10070 VE Panel - Subframe - WB TSS CP12-17 CPS & NCPS 92 11-Jan-25 A 12-Apr-25

VE10381 VE Panel - Niche - WB CKL CP32 14 01-Apr-25 14-Apr-25

VE10391 VE Panel - Niche - WB TSS CP12-17 CPS 7 08-Apr-25* 14-Apr-25

VE10411 VE Panel - Niche - WB TSS CP17-22 CPS 7 15-Apr-25 21-Apr-25

VE10421 VE Panel - Niche - WB SUS CPS 7 22-Apr-25 28-Apr-25

VE10060 VE Panel - Subframe - WB TSS CP7-12 CPS & NCPS 21 22-May-25* 12-Jun-25

VE10341 VE Panel - Subframe - WB CP32 to EVB Portal 12 01-Jun-25* 12-Jun-25

VE10461 VE Panel - Niche - WB CKL EVB Portal 7 18-Jun-25 25-Jun-25

Infrastructure WorksInfrastructure Works 259 15-Nov-24 A 31-Jul-25

05 Common Uitility Enclosure (CUE) (KD-39)05 Common Uitility Enclosure (CUE) (KD-39) 0 01-Apr-25 01-Apr-25

VO - Plantroom for CUE Sprinkler SystemVO - Plantroom for CUE Sprinkler System 0 01-Apr-25 01-Apr-25

Overall T&C and FSIOverall T&C and FSI 0 01-Apr-25 01-Apr-25

CUE10560 KD-39 - Completion of Section 13 - Ready for commissioning of CUE 0 01-Apr-25

07 Road L10(N)07 Road L10(N) 250 24-Nov-24 A 31-Jul-25

L10(N) Landscape (KD-26)L10(N) Landscape (KD-26) 26 07-May-25 06-Jun-25

LN10110 L10(N) - Landscape softwork (TBC) 26 07-May-25 06-Jun-25

LN10120 KD-26 - Section 9D - Road L10 (N) Landscape Softworks 0 06-Jun-25

L10(N) Remaining worksL10(N) Remaining works 250 24-Nov-24 A 31-Jul-25

LN10100 Road L10N - Drainage T&C 21 01-Apr-25 21-Apr-25

LN10140 Road L10N - Road Lighting 224 19-Dec-24 A 30-Jul-25

Apr May Jun
2025

EB TSS - CP7-11 - E&M installation

WB TSS - CP7-11 - E&M installation

WB TSS - CP11-16 E&M installation

VE Panel - Niche - EB TSS CP7-12 CPS

VE Panel - Niche - EB TSS CP12-17 CPS

VE Panel - Niche - EB TSS CP17-22 CPS

VE Panel - Subframe - EB TSS CP7-12 CPS & NCPS

VE Panel - Niche - WB TSS CP7-12 CPS

VE Panel - Subframe - WB TSS CP12-17 CPS & NCPS

VE Panel - Niche - WB CKL CP32

VE Panel - Niche - WB TSS CP12-17 CPS

VE Panel - Niche - WB TSS CP17-22 CPS

VE Panel - Niche - WB SUS CPS

VE Panel - Subframe - WB TSS CP7-12 CPS & NCPS

VE Panel - Subframe - WB CP32 to EVB Portal

VE Panel - Niche - WB CKL EVB Portal

KD-39 - Completion of Section 13 - Ready for commissioning of CUE

L10(N) - Landscape softwork (TBC)

KD-26 - Section 9D - Road L10 (N) Landscape Softworks

Road L10N - Drainage T&C
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Activity ID Activity Name Dur Start Finish

LN10130 Road L10N - Street furniture & road signage 250 24-Nov-24 A 31-Jul-25

08 Road L10(S) & L1808 Road L10(S) & L18 234 15-Nov-24 A 06-Jul-25

L10(S) & L18 Landscape (KD-24)L10(S) & L18 Landscape (KD-24) 25 01-Apr-25 06-May-25

A229445711 KD-24 - Completion of Section 9B - Remaining Stage 5 Infrastructure Landscape0 06-May-25

A229445710 L10 (S) & L18 - Landscape softwork (TBC) 25 01-Apr-25* 06-May-25

L10(S) & L18 Remaining worksL10(S) & L18 Remaining works 234 15-Nov-24 A 06-Jul-25

Miscellaneous road worksMiscellaneous road works 198 15-Nov-24 A 31-May-25

A229448740 Street furniture & road signage 198 15-Nov-24 A 31-May-25

A229448760 L10 (S) & L18 - Road Lighting 169 14-Dec-24 A 31-May-25

Preparation for road openingPreparation for road opening 91 01-Apr-25 30-Jun-25

A229448711 L10 (S) & L18 - Diversion of public footpath 14 01-Apr-25 14-Apr-25

A229448720 Container walkway removal 21 15-Apr-25 05-May-25

A229448721 L10 (S) & L18 - Drainage T&C 36 06-May-25 10-Jun-25

A229448730 L10 (S) & L18 - Final Paving works & Road Marking 20 11-Jun-25 30-Jun-25

Roadside Area adjacent to L10(S)Roadside Area adjacent to L10(S) 97 01-Apr-25 06-Jul-25

DesignDesign 0 06-Jun-25 06-Jun-25

A229448800 Design Approval - Landscape (225000) 0 06-Jun-25

RoadworksRoadworks 30 01-Apr-25 30-Apr-25

A229448810 Roadside Area adjacent to L10S - Road works 30 01-Apr-25* 30-Apr-25

LandscapeLandscape 30 07-Jun-25 06-Jul-25

A229448820 Roadside Area adjacent to L10S - Landscape (TBC) 30 07-Jun-25 06-Jul-25

09 Footbridge FB-02 (KD-17 achieved)09 Footbridge FB-02 (KD-17 achieved) 117 04-Jan-25 A 30-Apr-25

FB-02 Remaining worksFB-02 Remaining works 117 04-Jan-25 A 30-Apr-25

KF64 reinstatementKF64 reinstatement 117 04-Jan-25 A 30-Apr-25

FB211130 KF64 reinstatement - Finishing works 117 04-Jan-25 A 30-Apr-25

10 Lam Chak Street / Kai Hing Road Modification10 Lam Chak Street / Kai Hing Road Modification 30 11-Jun-25 11-Jul-25

LCS/KHR Modification (KD-19)LCS/KHR Modification (KD-19) 30 11-Jun-25 11-Jul-25

VO - Additional Raod Lighting at Stage 1 AreaVO - Additional Raod Lighting at Stage 1 Area 30 11-Jun-25 11-Jul-25

A229450080 VO - Additional Road Lighting installation 30 11-Jun-25 11-Jul-25

Apr May Jun
2025

KD-24 - Completion of Section 9B - Remaining Stage 5 Infrastructure Landscape

L10 (S) & L18 - Landscape softwork (TBC)

Street furniture & road signage

L10 (S) & L18 - Road Lighting

L10 (S) & L18 - Diversion of public footpath

Container walkway removal

L10 (S) & L18 - Drainage T&C

Design Approval - Landscape (225000)

Roadside Area adjacent to L10S - Road works

KF64 reinstatement - Finishing works
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Activity ID Activity Name Original Duration Early Start Early Finish Late Start Late Finish Actual Start Actual Finish Predecessor Details

Trunk Road T2 - Traffic Control & Surveillance System & Associated WorksTrunk Road T2 - Traffic Control & Surveillance System & Associated Works 708 01-Apr-25 21-Jan-26 24-May-23 22-Aug-26 24-May-23
Access DatesAccess Dates 75 01-Apr-25 15-Jun-25 10-Apr-24 14-Feb-25

AC1010a Portion 2 - LSCC to CP7 (CP Side) - WB 0 01-Apr-25 11-Sep-24

AC1010c Portion 2 - LSCC to CP7 (Under OHVD) - WB 0 01-Apr-25 27-Dec-24

AC1030 Portion 4 - TKO-LTT (LT Interchange) 0 01-Apr-25 10-Apr-24

AC1040 Underpass S21 0 01-Apr-25 16-Jan-25

AC1080h Portion 2 - LS - CKL Tunnel CP21 to CP24 (VSLS Signage Anchor) - 
WB

0 01-Apr-25 25-Jan-25

AC1010b Portion 2 - LSCC to CP7 (NCP Side) - WB 0 15-Apr-25 02-Oct-24

AC1010e Portion 2 - LSCC to CP7 (Service Gallery) - WB 0 15-Apr-25 01-Feb-25

AC1050i Portion 2 - LS - CKL Tunnel CP7 to CP11 (Niche cabinet) - EB 0 30-Apr-25 09-Sep-24

AC1090f Portion 2 - LS - CKL Main Tunnel CP29 to CP32 (Service Gallery) - 
EB

0 01-May-25 21-Jan-25

AC1090g Portion 2 - LS - CKL Main Tunnel CP30 to CP32 (Road Level) - WB 0 01-May-25 17-Sep-24

AC1090h Portion 2 - LS - CKL Main Tunnel CP30 to CP32 (Service Gallery) - 
WB

0 01-May-25 21-Jan-25

AC1010i Portion 2 - LSCC to CP7 (Service Gallery) - EB 0 15-May-25 01-Feb-25

AC1020 Portion 3 - CKL Branch Tunnel in TKO-LTT Site 0 30-May-25 23-Aug-24

AC1050j Portion 2 - LS - CKL Tunnel CP7 to CP11 (Niche cabinet) - WB 0 30-May-25 29-Sep-24

AC1010f Portion 2 - LSCC to CP7 (CP Side) - EB 0 01-Jun-25 23-Sep-24

AC1010g Portion 2 - LSCC to CP7 (Under OHVD) - EB 0 01-Jun-25 27-Dec-24

AC1080f Portion 2 - LS - CKL Tunnel CP24 to CP26 (Road Level) - WB 0 01-Jun-25 20-Sep-24

AC1010d Portion 2 - LSCC to CP7 (VSLS Signage Anchors & Niche Cabinet) - 
EB & WB

0 15-Jun-25 04-Oct-24

AC1010h Portion 2 - LSCC to CP7 (NCP Side) - EB 0 15-Jun-25 02-Oct-24

AC1060i Portion 2 - LS - CKL Tunnel CP11 to CP16 (Niche Cabinet) - EB & 
WB

0 15-Jun-25 17-Dec-24

AC1070i Portion 2 - LS - CKL Tunnel CP16 to CP21 (Niche Cabinet) - EB & 
WB

0 15-Jun-25 22-Jan-25

AC1080i Portion 2 - LS - CKL Tunnel CP21 to CP24 (Niche Cabinet) - WB 0 15-Jun-25 14-Feb-25

AC1090d Portion 2 - LS - CKL Tunnel CP26 to CP30 (Service Gallery) - WB 0 15-Jun-25 19-Dec-24

Milestones of Contract T2Milestones of Contract T2 0 01-Apr-25 01-Apr-25 27-Mar-25 27-Mar-25

KD1050 Commencement of Project-wide FSD Inspection - Contract T2 0 01-Apr-25 27-Mar-25

Summary by Cost CenterSummary by Cost Center 643 01-Apr-25 21-Jan-26 24-May-23 21-May-25 24-May-23
Cost Center B - Central SystemCost Center B - Central System 108 01-Apr-25 09-Aug-25 16-Aug-24 11-Apr-25

SC1090 SAT Plan Submission & Approval for Central System 78 01-Apr-25 05-Jul-25 07-Jan-25 11-Apr-25 DS3500: SS

SC1080 Site Installation of Central System 81 06-May-25 09-Aug-25 16-Aug-24 22-Jan-25 SW1100: SS, SW1120: SS, SW1960:
SS, SW1090: SS, SW1670: SS, 
SW1770: SS

Cost Center C - Traffic Control DevicesCost Center C - Traffic Control Devices 342 01-Apr-25 12-Nov-25 27-Jun-24 11-Apr-25 23-Sep-24

SC1200 SCT Plan Submission & Approval for Traffic Control Devices 0 01-Apr-25 13-May-25 23-Sep-24 22-Feb-25 23-Sep-24 DS2980: SS

SC1220 SAT Plan Submission & Approval for Traffic Control Devices 84 01-Apr-25 12-Jul-25 30-Dec-24 11-Apr-25 DS3540: SS

SC1210 Site Installation of Traffic Control Devices 122 19-Jun-25 12-Nov-25 27-Jun-24 22-Feb-25 SW1110: SS
Cost Center D - Communication SystemCost Center D - Communication System 216 01-Apr-25 18-Aug-25 16-Aug-24 22-Jan-25 28-Nov-24

SC1350 SAT Plan Submission & Approval for Communication System 0 01-Apr-25 15-May-25 28-Nov-24 31-Dec-24 28-Nov-24 DS3580: SS

39 40 41 42
Mar Apr May Jun

2025

CONTRACT NO. ED/2020/03
TRUNK ROAD T2

TRAFFIC CONTROL SURVEILLANCE SYSTEM AND ASSOCIATED WORKS
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Activity ID Activity Name Original Duration Early Start Early Finish Late Start Late Finish Actual Start Actual Finish Predecessor Details

SC1330 Site Installation of Communication System 56 13-Jun-25 18-Aug-25 16-Aug-24 22-Jan-25 SW1100: SS, SW1120: SS, SW1960:
SS

Cost Center E - CCTV SystemCost Center E - CCTV System 273 01-Apr-25 15-Oct-25 23-Jul-24 28-Mar-25 18-Nov-24

SC1480 SAT Plan Submission & Approval for CCTV System 0 01-Apr-25 15-May-25 18-Nov-24 28-Mar-25 18-Nov-24 DS3620: SS

SC1470 Site Installation of CCTV System 128 15-May-25 15-Oct-25 23-Jul-24 26-Feb-25 SW1060: SS, SW1940: SS
Cost Center F - PABX SystemCost Center F - PABX System 368 01-Apr-25 21-Jan-26 01-Nov-24 21-May-25 01-Nov-24

SC1610 SAT Plan Submission & Approval for PABX System 0 01-Apr-25 08-Apr-25 01-Nov-24 21-May-25 01-Nov-24 DS3660: SS

SC1590 Site Installation of PABX System 120 01-Apr-25 11-Nov-25 30-Dec-24 07-Apr-25 30-Dec-24 SW2380: SS

SC1620 SCT of PABX System 210 14-May-25 21-Jan-26 28-Jan-25 21-May-25 SW2770: SS, SW2770a: SS
Cost Center G - ET SystemCost Center G - ET System 251 01-Apr-25 28-Oct-25 21-Sep-24 21-Apr-25 27-Dec-24

SC1740 SAT Plan Submission & Approval for ET System 0 01-Apr-25 13-May-25 27-Dec-24 21-Apr-25 27-Dec-24 DS3700: SS

SC1720 Site Installation of ET System 142 12-May-25 28-Oct-25 21-Sep-24 22-Feb-25 SW2340: SS
Cost Center H - PA SystemCost Center H - PA System 190 01-Apr-25 28-Oct-25 01-Nov-24 07-May-25 01-Nov-24

SC1860 Site Installation of PA System 130 01-Apr-25 28-Oct-25 01-Nov-24 08-Mar-25 01-Nov-24 SW2370: SS, SW3170: FS

SC1870 SAT Plan Submission & Approval for PA System 0 01-Apr-25 18-Apr-25 18-Nov-24 07-May-25 18-Nov-24 DS3740: SS
Cost Center I - Radio SystemCost Center I - Radio System 363 01-Apr-25 18-Nov-25 22-Apr-24 21-Apr-25 03-Sep-24

SC1980 SCT Plan Submission & Approval for Radio System 0 01-Apr-25 13-May-25 03-Sep-24 29-Nov-24 03-Sep-24 DS3220: SS

SC1930 Installation Drawing Preparation, Submission & Approval for Radio 
System

60 01-Apr-25 13-Jun-25 22-Apr-24 09-Oct-24 DS6130: SS

SC1990 Site Installation of Radio System 191 01-Apr-25 18-Nov-25 10-Sep-24 22-Feb-25 SW2390: SS

SC2000 SAT Plan Submission & Approval for Radio System 84 01-Apr-25 12-Jul-25 09-Jan-25 21-Apr-25 DS3780: SS
Cost Center J - Detection SystemCost Center J - Detection System 569 01-Apr-25 23-Oct-25 24-May-23 16-Apr-25 24-May-23

SC2060 Installation Drawing Preparation, Submission & Approval for 
Detection System

124 01-Apr-25 12-Apr-25 24-May-23 19-Aug-24 24-May-23 DS6170: SS

SC2110 SCT Plan Submission & Approval for Detection System 0 01-Apr-25 15-May-25 02-Nov-24 17-Jan-25 02-Nov-24 DS3260: SS

SC2130 SAT Plan Submission & Approval for Detection System 84 01-Apr-25 12-Jul-25 04-Jan-25 16-Apr-25 DS3820: SS

SC2120 Site Installation of Detection System 135 15-May-25 23-Oct-25 23-Jul-24 17-Jan-25 SW1070: SS, SW1250: SS
Cost Center K - Manual Fallback SystemCost Center K - Manual Fallback System 158 01-Apr-25 12-Jul-25 12-Nov-24 22-Feb-25 31-Dec-24

SC2240 Site Installation of Manual Fallback System 0 01-Apr-25 12-Jul-25 25-Nov-24 25-Nov-24 31-Dec-24 EM1110: FS

SC2270 SAT Plan Submission & Approval for Manual Fallback System 84 01-Apr-25 12-Jul-25 12-Nov-24 22-Feb-25 DS3860: SS
Cost Center L - Speed Enforcement SystemCost Center L - Speed Enforcement System 401 01-Apr-25 27-Dec-25 19-Feb-24 21-May-25 28-Aug-24

SC2370 SCT Plan Submission & Approval for Speed Enforcement System 98 01-Apr-25 13-May-25 28-Aug-24 22-Mar-25 28-Aug-24 DS3380: SS

SC2340 Installation Drawing Preparation, Submission & Approval for Speed 
Enforcement System

60 01-Apr-25 13-Jun-25 19-Feb-24 10-Mar-25 DS6290: SS

SC2380 Reliability Test Plan Submission & Approval for Speed Enforcement 
System

84 01-Apr-25 12-Jul-25 30-Dec-24 11-Apr-25 DS3940: SS

SC2400 SCT of Speed Enforcement System 190 14-May-25 27-Dec-25 24-Mar-25 21-May-25 DS8860: FS

SC2390 Site Installation of Speed Enforcement System 114 02-Jun-25 15-Oct-25 14-Oct-24 22-Mar-25 SW2330: SS
Cost Center M - Power Distribution SystemCost Center M - Power Distribution System 0 01-Apr-25 01-Apr-25 04-Sep-24 12-Oct-24 04-Sep-24

SC2490 SCT Plan Submission & Approval for Power Distribution System 0 01-Apr-25 01-Apr-25 04-Sep-24 12-Oct-24 04-Sep-24 DS3420: SS
Operation FacilitiesOperation Facilities 157 01-Apr-25 12-Jul-25 19-Aug-24 11-Apr-25 31-Dec-24

SC2680 Site Installation of Operation Facilities 0 01-Apr-25 23-Jun-25 07-Nov-24 07-Nov-24 31-Dec-24 EM1120: FS

SC2630 Installation Drawing Preparation, Submission & Approval for 
Operation Facilities

53 01-Apr-25 05-Jun-25 19-Aug-24 22-Oct-24 DS6250: SS

SC2710 SAT Plan Submission & Approval for Operation Facilities 84 01-Apr-25 12-Jul-25 30-Dec-24 11-Apr-25 DS3900: SS
Design & SubmissionsDesign & Submissions 304 01-Apr-25 01-Apr-25 27-Aug-24 25-Jun-25 29-Aug-23
FSP Submissions (42 Working Days after Commencement of FSP)FSP Submissions (42 Working Days after Commencement of FSP) 304 01-Apr-25 01-Apr-25 27-Aug-24 25-Jun-25 29-Aug-23
FSP Batch 1 SubmissionFSP Batch 1 Submission 304 01-Apr-25 01-Apr-25 27-Aug-24 25-Jun-25 29-Aug-23
Central SystemCentral System 304 01-Apr-25 01-Apr-25 27-Aug-24 25-Jun-25 29-Aug-23
Traffic Plan Review & CombineTraffic Plan Review & Combine 140 01-Apr-25 01-Apr-25 27-Aug-24 27-Aug-24 28-Dec-23
DS7300 Traffic Plan Review & Combine Workshop 140 01-Apr-25 01-Apr-25 27-Aug-24 27-Aug-24 28-Dec-23 DS1830: FS 22

IT Security Risk Assessment PlanIT Security Risk Assessment Plan 30 01-Apr-25 01-Apr-25 25-Jun-25 25-Jun-25 29-Aug-23
DS7440 Approval on IT Security Risk Assessment Plan 30 01-Apr-25 01-Apr-25 25-Jun-25 25-Jun-25 29-Aug-23 DS7430: FS

Interface Coordination & Integration with Other PartiesInterface Coordination & Integration with Other Parties 272 01-Apr-25 27-Jun-25 06-Apr-24 30-Sep-25 17-May-24

39 40 41 42
Mar Apr May Jun

2025
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Activity ID Activity Name Original Duration Early Start Early Finish Late Start Late Finish Actual Start Actual Finish Predecessor Details

Interfacing Coordination with TKO-LTT (Civil)Interfacing Coordination with TKO-LTT (Civil) 225 01-Apr-25 30-Apr-25 02-Sep-25 30-Sep-25 17-May-24
Detail Interfacing Management Plan (DIMP)Detail Interfacing Management Plan (DIMP) 225 01-Apr-25 30-Apr-25 02-Sep-25 30-Sep-25 17-May-24

DS6780 Comment on DIMP with TKO-LTT (Civil) 17 01-Apr-25 01-Apr-25 02-Sep-25 02-Sep-25 17-May-24 DS6770: FS

DS6790 Resubmit DIMP with TKO-LTT (Civil) 16 02-Apr-25 21-Apr-25 03-Sep-25 20-Sep-25 DS6780: FS

DS6800 Approval of DIMP with TKO-LTT (Civil) 8 22-Apr-25 30-Apr-25 22-Sep-25 30-Sep-25 DS6790: FS
Interfacing Coordination with T2Interfacing Coordination with T2 72 01-Apr-25 27-Jun-25 06-Apr-24 03-Jul-24
Preliminary Interfacing Management Plan (PIMP)Preliminary Interfacing Management Plan (PIMP) 72 01-Apr-25 27-Jun-25 06-Apr-24 03-Jul-24

DS6890 Prepare & Submit PIMP with T2 24 01-Apr-25 29-Apr-25 06-Apr-24 04-May-24 DS2680: FS 211

DS6900 Comment on PIMP with T2 24 30-Apr-25 29-May-25 06-May-24 03-Jun-24 DS6890: FS

DS6910 Resubmit PIMP with T2 12 30-May-25 13-Jun-25 04-Jun-24 18-Jun-24 DS6900: FS

DS6920 Approval of PIMP with T2 12 14-Jun-25 27-Jun-25 19-Jun-24 03-Jul-24 DS6910: FS
Drawing & Installation Method Statement SubmissionsDrawing & Installation Method Statement Submissions 437 01-Apr-25 13-Jun-25 19-Feb-24 10-Mar-25 10-Aug-23
Installation Drawing SubmissionInstallation Drawing Submission 310 01-Apr-25 13-Jun-25 19-Feb-24 10-Mar-25 06-Dec-24

DS2705 Approval of Schedule of Installation Drawing 50 01-Feb-25 28-Feb-25 DS2695: FS
Radio SystemRadio System 60 01-Apr-25 13-Jun-25 22-Apr-24 09-Oct-24

DS6130 Prepare & Submit Installation Drawing for Radio System 12 01-Apr-25 15-Apr-25 22-Apr-24 06-May-24 DS2154: FS

DS6140 Comment on Installation Drawing for Radio System 24 16-Apr-25 15-May-25 13-Aug-24 09-Sep-24 DS6130: FS

DS6150 Resubmit Installation Drawing for Radio System 12 16-May-25 29-May-25 10-Sep-24 24-Sep-24 DS6140: FS

DS6160 Approval of Installation Drawing for Radio System 12 30-May-25 13-Jun-25 25-Sep-24 09-Oct-24 DS6150: FS, SC1930: FF
Detection SystemDetection System 272 01-Apr-25 12-Apr-25 08-Aug-24 19-Aug-24 06-Dec-24

DS8970 Resubmit Installation Drawing for Detection System 24 06-Dec-24 17-Mar-25 DS8290: FS

DS8980 Approval of Installation Drawing for Detection System 12 01-Apr-25 12-Apr-25 08-Aug-24 19-Aug-24 18-Mar-25 DS8970: FS, SC2060: FF
Operation FacilityOperation Facility 53 01-Apr-25 05-Jun-25 19-Aug-24 22-Oct-24

DS6250 Prepare & Submit Installation Drawing for Operation Facility 5 01-Apr-25 07-Apr-25 19-Aug-24 23-Aug-24 DS2532: FS

DS6260 Comment on Installation Drawing for Operation Facility 24 08-Apr-25 07-May-25 24-Aug-24 21-Sep-24 DS6250: FS

DS6270 Resubmit Installation Drawing for Operation Facility 12 08-May-25 21-May-25 23-Sep-24 07-Oct-24 DS6260: FS

DS6280 Approval of Installation Drawing for Operation Facility 12 22-May-25 05-Jun-25 08-Oct-24 22-Oct-24 DS6270: FS, SC2630: FF
Speed Enforcement SystemSpeed Enforcement System 60 01-Apr-25 13-Jun-25 19-Feb-24 10-Mar-25

DS6290 Prepare & Submit Installation Drawing for Speed Enforcement 
System

12 01-Apr-25 15-Apr-25 19-Feb-24 02-Mar-24 DS2472: FS

DS6300 Comment on Installation Drawing for Speed Enforcement System 24 16-Apr-25 15-May-25 31-Aug-24 28-Sep-24 DS6290: FS

DS6310 Resubmit Installation Drawing for Speed Enforcement System 12 16-May-25 29-May-25 11-Feb-25 24-Feb-25 DS6300: FS

DS6320 Approval of Installation Drawing for Speed Enforcement System 12 30-May-25 13-Jun-25 25-Feb-25 10-Mar-25 DS6310: FS, SC2340: FF

Installation Method Statement SubmissionInstallation Method Statement Submission 399 01-Apr-25 26-Apr-25 03-Sep-24 28-Sep-24 10-Aug-23
Power Distribution SystemPower Distribution System 399 01-Apr-25 26-Apr-25 03-Sep-24 28-Sep-24 10-Aug-23

DS6550 Resubmit Installation Method Statement for Power Distribution 
System

6 01-Apr-25 12-Apr-25 03-Sep-24 13-Sep-24 10-Aug-23 DS6540: FS

DS6560 Approval of Installation Method Statement for Power Distribution 
System

12 14-Apr-25 26-Apr-25 14-Sep-24 28-Sep-24 DS6550: FS

SCT Plan SubmissionsSCT Plan Submissions 288 01-Apr-25 15-May-25 12-Oct-24 22-Mar-25 24-Dec-24
Traffic Control DevicesTraffic Control Devices 261 01-Apr-25 13-May-25 11-Jan-25 22-Feb-25 11-Feb-25

DS8910 Resubmission of SCT Plan for Traffic Control Devices 12 01-Apr-25 12-Apr-25 11-Jan-25 22-Jan-25 11-Feb-25 DS3010: FS

DS8920 Approval of SCT Plan for Traffic Control Devices 24 14-Apr-25 13-May-25 23-Jan-25 22-Feb-25 DS8910: FS, SC1200: FF
Radio SystemRadio System 286 01-Apr-25 13-May-25 22-Oct-24 29-Nov-24 22-Feb-25

DS3250 Comment on SCT Plan/ Workshops (System Briefing & Comment 
Discussion)

24 22-Feb-25 17-Mar-25 DS3240: FS

DS8990 Resubmission of SCT Plan for Radio System 12 01-Apr-25 12-Apr-25 22-Oct-24 01-Nov-24 18-Mar-25 DS3250: FS

DS9000 Approval of SCT Plan for Radio System 24 14-Apr-25 13-May-25 02-Nov-24 29-Nov-24 SC1980: FF, DS8990: FS
Detection SystemDetection System 288 01-Apr-25 15-May-25 05-Dec-24 17-Jan-25 31-Dec-24

DS3280 Resubmission of SCT Plan for Detection System 12 01-Apr-25 15-Apr-25 05-Dec-24 18-Dec-24 31-Dec-24 DS3270: FS

DS3290 Approval of SCT Plan for Detection System 24 16-Apr-25 15-May-25 19-Dec-24 17-Jan-25 SC2110: FF, DS3280: FS
Speed Enforcement SystemSpeed Enforcement System 286 01-Apr-25 13-May-25 12-Feb-25 22-Mar-25 24-Dec-24

DS8850 Resubmission of SCT Plan for Speed Enforcement System 12 01-Apr-25 12-Apr-25 12-Feb-25 22-Feb-25 24-Dec-24 DS3410: FS
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Activity ID Activity Name Original Duration Early Start Early Finish Late Start Late Finish Actual Start Actual Finish Predecessor Details

DS8860 Approval of SCT Plan for Speed Enforcement System 24 14-Apr-25 13-May-25 24-Feb-25 22-Mar-25 DS8850: FS, SC2370: FF
Power Distribution SystemPower Distribution System 24 01-Apr-25 01-Apr-25 12-Oct-24 12-Oct-24 27-Feb-25

DS3450 Approval of SCT Plan for Power Distribution System 24 01-Apr-25 01-Apr-25 12-Oct-24 12-Oct-24 27-Feb-25 SC2490: FF, DS3440: FS
SAT Plan SubmissionsSAT Plan Submissions 328 01-Apr-25 12-Jul-25 12-Nov-24 21-May-25 12-Dec-24
Central SystemCentral System 78 01-Apr-25 05-Jul-25 07-Jan-25 11-Apr-25

DS3500 Submission of Central System SAT Plan 18 01-Apr-25 22-Apr-25 07-Jan-25 27-Jan-25 DS2940: FS

DS3510 Comment on SAT Plan/ Workshops (System Briefing & Comment 
Discussion)

24 23-Apr-25 22-May-25 28-Jan-25 27-Feb-25 DS3500: FS

DS3520 Resubmission of SAT Plan for Central System 12 23-May-25 06-Jun-25 28-Feb-25 13-Mar-25 DS3510: FS

DS3530 Approval of SAT Plan for Central System 24 07-Jun-25 05-Jul-25 14-Mar-25 11-Apr-25 SC1090: FF, DS3520: FS
Traffic Control DevicesTraffic Control Devices 84 01-Apr-25 12-Jul-25 30-Dec-24 11-Apr-25

DS3540 Submission of Traffic Control Devices System SAT Plan 24 01-Apr-25 29-Apr-25 30-Dec-24 27-Jan-25 DS2980: FS

DS3550 Comment on SAT Plan/ Workshops (System Briefing & Comment 
Discussion)

24 30-Apr-25 29-May-25 28-Jan-25 27-Feb-25 DS3540: FS

DS3560 Resubmission of SAT Plan for Traffic Control Devices 12 30-May-25 13-Jun-25 28-Feb-25 13-Mar-25 DS3550: FS

DS3570 Approval of SAT Plan for Traffic Control Devices 24 14-Jun-25 12-Jul-25 14-Mar-25 11-Apr-25 SC1220: FF, DS3560: FS
Communication SystemCommunication System 280 01-Apr-25 15-May-25 19-Nov-24 31-Dec-24 17-Jan-25

DS3600 Resubmission of SAT Plan for Communication System 12 01-Apr-25 15-Apr-25 19-Nov-24 02-Dec-24 17-Jan-25 DS3590: FS

DS3610 Approval of SAT Plan for Communication System 24 16-Apr-25 15-May-25 03-Dec-24 31-Dec-24 SC1350: FF, DS3600: FS
CCTV SystemCCTV System 264 01-Apr-25 15-May-25 15-Feb-25 28-Mar-25 14-Jan-25

DS3640 Resubmission of SAT Plan for CCTV System 12 01-Apr-25 15-Apr-25 15-Feb-25 28-Feb-25 14-Jan-25 DS3630: FS

DS3650 Approval of SAT Plan for CCTV System 24 16-Apr-25 15-May-25 01-Mar-25 28-Mar-25 SC1480: FF, DS3640: FS
PABX SystemPABX System 228 01-Apr-25 08-Apr-25 15-May-25 21-May-25 12-Dec-24

DS3680 Resubmission of SAT Plan for PABX System 12 12-Dec-24 10-Mar-25 DS3670: FS

DS3690 Approval of SAT Plan for PABX System 24 01-Apr-25 08-Apr-25 15-May-25 21-May-25 11-Mar-25 SC1610: FF, DS3680: FS
ET SystemET System 36 01-Apr-25 13-May-25 12-Mar-25 21-Apr-25 19-Feb-25

DS3720 Resubmission of SAT Plan for ET System 12 01-Apr-25 12-Apr-25 12-Mar-25 22-Mar-25 19-Feb-25 DS3710: FS

DS3730 Approval of SAT Plan for ET System 24 14-Apr-25 13-May-25 24-Mar-25 21-Apr-25 SC1740: FF, DS3720: FS
PA SystemPA System 240 01-Apr-25 18-Apr-25 18-Apr-25 07-May-25 10-Jan-25

DS3760 Resubmission of SAT Plan for PA System 12 10-Jan-25 20-Mar-25 DS3750: FS

DS3770 Approval of SAT Plan for PA System 24 01-Apr-25 18-Apr-25 18-Apr-25 07-May-25 21-Mar-25 SC1870: FF, DS3760: FS
Radio SystemRadio System 84 01-Apr-25 12-Jul-25 09-Jan-25 21-Apr-25

DS3780 Submission of Radio System SAT Plan 24 01-Apr-25 29-Apr-25 09-Jan-25 08-Feb-25 DS3220: FS 48

DS3790 Comment on SAT Plan/ Workshops (System Briefing & Comment 
Discussion)

24 30-Apr-25 29-May-25 10-Feb-25 08-Mar-25 DS3780: FS

DS3800 Resubmission of SAT Plan for Radio System 12 30-May-25 13-Jun-25 10-Mar-25 22-Mar-25 DS3790: FS

DS3810 Approval of SAT Plan for Radio System 24 14-Jun-25 12-Jul-25 24-Mar-25 21-Apr-25 SC2000: FF, DS3800: FS
Detection SystemDetection System 84 01-Apr-25 12-Jul-25 04-Jan-25 16-Apr-25

DS3820 Submission of Detection System SAT Plan 24 01-Apr-25 29-Apr-25 04-Jan-25 04-Feb-25 DS3260: FS 72

DS3830 Comment on SAT Plan/ Workshops (System Briefing & Comment 
Discussion)

24 30-Apr-25 29-May-25 05-Feb-25 04-Mar-25 DS3820: FS

DS3840 Resubmission of SAT Plan for Detection System 12 30-May-25 13-Jun-25 05-Mar-25 18-Mar-25 DS3830: FS

DS3850 Approval of SAT Plan for Detection System 24 14-Jun-25 12-Jul-25 19-Mar-25 16-Apr-25 SC2130: FF, DS3840: FS
Manual Fallback Control SystemManual Fallback Control System 84 01-Apr-25 12-Jul-25 12-Nov-24 22-Feb-25

DS3860 Submission of Manual Fallback Control System SAT Plan 24 01-Apr-25 29-Apr-25 12-Nov-24 09-Dec-24 DS3300: FS

DS3870 Comment on SAT Plan/ Workshops (System Briefing & Comment 
Discussion)

24 30-Apr-25 29-May-25 10-Dec-24 08-Jan-25 DS3860: FS

DS3880 Resubmission of SAT Plan for Manual Fallback Control System 12 30-May-25 13-Jun-25 09-Jan-25 22-Jan-25 DS3870: FS

DS3890 Approval of SAT Plan for Manual Fallback Control System 24 14-Jun-25 12-Jul-25 23-Jan-25 22-Feb-25 SC2270: FF, DS3880: FS
Operation FacilityOperation Facility 84 01-Apr-25 12-Jul-25 30-Dec-24 11-Apr-25

DS3900 Submission of Operation Facility SAT Plan 24 01-Apr-25 29-Apr-25 30-Dec-24 27-Jan-25 DS3340: FS

DS3910 Comment on SAT Plan/ Workshops (System Briefing & Comment 
Discussion)

24 30-Apr-25 29-May-25 28-Jan-25 27-Feb-25 DS3900: FS

DS3920 Resubmission of SAT Plan for Operation Facility 12 30-May-25 13-Jun-25 28-Feb-25 13-Mar-25 DS3910: FS

DS3930 Approval of SAT Plan for Operation Facility 24 14-Jun-25 12-Jul-25 14-Mar-25 11-Apr-25 SC2710: FF, DS3920: FS
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Speed Enforcement SystemSpeed Enforcement System 84 01-Apr-25 12-Jul-25 30-Dec-24 11-Apr-25

DS3940 Submission of Speed Enforcement System Reliability Test Plan 24 01-Apr-25 29-Apr-25 30-Dec-24 27-Jan-25 DS3380: FS

DS3950 Comment on Reliability Test Plan/ Workshops (System Briefing & 
Comment Discussion)

24 30-Apr-25 29-May-25 28-Jan-25 27-Feb-25 DS3940: FS

DS3960 Resubmission of Reliability Test Plan for Speed Enforcement System 12 30-May-25 13-Jun-25 28-Feb-25 13-Mar-25 DS3950: FS

DS3970 Approval of Reliability Test Plan for Speed Enforcement System 24 14-Jun-25 12-Jul-25 14-Mar-25 11-Apr-25 SC2380: FF, DS3960: FS

Training Document & O&M Manual Submission for T2/TKOLTT TCSSTraining Document & O&M Manual Submission for T2/TKOLTT TCSS 65 01-Apr-25 19-Jun-25 06-Jun-26 22-Aug-26

DS3980 Submit Document for System Description 6 01-Apr-25 08-Apr-25 06-Jun-26 12-Jun-26 DS3580: SS 30

DS4010 Submit System Administration Manual 11 09-Apr-25 21-Apr-25 13-Jun-26 26-Jun-26 DS3980: FS

DS4020 Submit Training Manual 48 22-Apr-25 19-Jun-25 27-Jun-26 22-Aug-26 DS4010: FS
Site Installation and Testing & CommissioningSite Installation and Testing & Commissioning 427 01-Apr-25 30-Sep-25 10-Apr-24 17-Apr-25 01-Apr-24
Portion 4 - TKO-LTT (LT Interchange)Portion 4 - TKO-LTT (LT Interchange) 112 01-Apr-25 14-Aug-25 10-Apr-24 25-Nov-24

SW1020 Inpect Civil Provisions & Submit Inspection Report 12 01-Apr-25 15-Apr-25 10-Apr-24 23-Apr-24 DS6600: FS, DS6680: FS, DS6760: 
FS, DS6840: FS, AC1030: SS

SW1030 Rectify Civil Provision Defects by Others 18 16-Apr-25 08-May-25 24-Apr-24 16-May-24 SW1020: FS
Installation WorksInstallation Works 90 28-Apr-25 14-Aug-25 07-May-24 25-Nov-24

SW1040 Install Cable Containments 48 28-Apr-25 25-Jun-25 07-May-24 04-Jul-24 DS6400: FS, DS6540: FS, SW1030: 
SS 10

SW1130 Install VSLS on Gantry 14 28-Apr-25 15-May-25 02-Sep-24 17-Sep-24 SC1210: FF, DS2810: FS, EM1650: 
FS, DS8250: FS, SW1040: SS

SW1140 Install PVMS on Gantry 14 28-Apr-25 15-May-25 04-Jul-24 19-Jul-24 SC1210: FF, EM1030: FS, DS2810: 
FS, EM1650: FS, DS8250: FS, 
SW1040: SS

SW1050 Install Equipment Racks 24 15-May-25 12-Jun-25 19-Jul-24 15-Aug-24 SW1140: SS 13, SW1030: FS

SW1060 Install CCTV Camera 36 15-May-25 26-Jun-25 23-Jul-24 02-Sep-24 DS4090: FS, DS6440: FS, SW1040: 
SS 13, SW1930: SS 13

SW1070 Install Detection Camera 36 15-May-25 26-Jun-25 23-Jul-24 02-Sep-24 DS4490: FS, DS6440: FS, DS7500: 
FS, SW1040: SS 13, SW1930: SS 13

SW1170 Install Manual Barriers 24 21-May-25 18-Jun-25 29-Oct-24 25-Nov-24 SW1130: FS, SW1140: SS 18

SW1080 Laying of Signal Cable - the 1st Section 48 26-May-25 22-Jul-25 02-Aug-24 27-Sep-24 DS8480: FS, DS8580: FS, SW1040: 
SS 22, SW1060: SS 9, SW1070: SS 
9, SW1930: SS 22

SW1100 Install Server Equipment 36 13-Jun-25 25-Jul-25 16-Aug-24 27-Sep-24 DS4440: FS, DS4340: FS, SW1050: 
FS

SW1120 Install Equipment in Kiosk C 12 13-Jun-25 26-Jun-25 13-Sep-24 27-Sep-24 DS4340: FS, DS4440: FS, SW1050: 
FS

SW1110 Install Traffic Control Devices 48 19-Jun-25 14-Aug-25 27-Jun-24 22-Aug-24 DS2810: FS, EM1650: FS, DS8250: 
FS, SW1040: SS 42, SW1930: SS 42

Portion 1 - South Apron Up to SUSPortion 1 - South Apron Up to SUS 96 01-Apr-25 26-Jul-25 31-May-24 04-Nov-24

SW1210 Inspect Civil Provisions & Submit Inspection Report 12 01-Apr-25 15-Apr-25 31-May-24 14-Jun-24 AC1000: SS

SW1220 Rectify Civil Provision Defects by Others 18 16-Apr-25 08-May-25 15-Jun-24 06-Jul-24 SW1210: FS
Installation WorksInstallation Works 66 09-May-25 26-Jul-25 08-Jul-24 04-Nov-24

SW1230 Install Cable Containments - the 1st Section 48 09-May-25 05-Jul-25 08-Jul-24 31-Aug-24 SC2480: FF, DS6404: FS, DS6540: 
FS, SW1220: FS

SW1250 Install Detection Cameras 24 23-May-25 20-Jun-25 07-Oct-24 04-Nov-24 DS4490: FS, DS6440: FS, DS7500: 
FS, SW1230: SS 12, SW2000: SS 12

SW1260 Signal Cable Laying - the 1st Section 14 30-May-25 16-Jun-25 11-Sep-24 27-Sep-24 SW1230: SS 18

SW1240 Install CCTV Camera 24 28-Jun-25 26-Jul-25 07-Oct-24 04-Nov-24 SC1470: FF, DS4090: FS, DS6440: 
FS, SW1230: SS 42

Portion 2 - Tunnel Section, Service Gallery, WVB & EVBPortion 2 - Tunnel Section, Service Gallery, WVB & EVB 427 01-Apr-25 30-Sep-25 20-Jul-24 17-Apr-25 01-Apr-24
Tunnel SectionTunnel Section 196 01-Apr-25 30-Sep-25 27-Jul-24 17-Apr-25 26-Dec-24
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Tunnel Section - LSCC to CP7Tunnel Section - LSCC to CP7 81 01-Apr-25 09-Jul-25 11-Sep-24 07-Apr-25

SW3080 Inspect Civil Provisions & Submit Inspection Report 3 01-Apr-25 03-Apr-25 11-Sep-24 13-Sep-24 AC1010a: SS

SW3090 Rectify Civil Provision Defects by Others 6 04-Apr-25 11-Apr-25 14-Sep-24 21-Sep-24 SW3080: FS
East BoundEast Bound 46 15-May-25 09-Jul-25 23-Sep-24 07-Apr-25
SW3020a Install ET (Service Gallery) 5 15-May-25 20-May-25 18-Feb-25 22-Feb-25 AC1010i: SS

SW3050 Install PA in Service Gallery 19 15-May-25 06-Jun-25 15-Mar-25 07-Apr-25 AC1010i: SS

SW3060 Install PABX in Service Gallery 19 15-May-25 06-Jun-25 15-Mar-25 07-Apr-25 SW3050: SS, AC1010i: SS

SW3070 Install Radio System in Service Gallery 19 15-May-25 06-Jun-25 01-Feb-25 22-Feb-25 AC1010i: SS

SW2980 Install Cable Containment (CP Side) 9 02-Jun-25 11-Jun-25 23-Sep-24 03-Oct-24 SW3090: FS, AC1010f: SS

SW2990 Install CCTV Camera 19 12-Jun-25 04-Jul-25 05-Feb-25 26-Feb-25 SW2980: FS, AC1010g: SS

SW3000 Install Detection Camera 18 12-Jun-25 03-Jul-25 27-Dec-24 17-Jan-25 SW2980: FS, AC1010g: SS

SW3010 Install SEC Camera 7 12-Jun-25 19-Jun-25 15-Mar-25 22-Mar-25 SW2980: FS

SW3030 Install Traffic Control Devices 9 12-Jun-25 21-Jun-25 13-Feb-25 22-Feb-25 SW2980: FS, AC1010g: SS

SW2980a Install Cable Containment (NCP Side) 9 16-Jun-25 25-Jun-25 02-Oct-24 12-Oct-24 AC1010h: SS, AC1010h: SF

SW3040 Install VSLS (CP Side) 10 16-Jun-25 26-Jun-25 04-Oct-24 16-Oct-24 AC1010d: SS, SW2980: FS

SW3020 Install ET (Road Level) 5 26-Jun-25 02-Jul-25 23-Oct-24 28-Oct-24 SW2980a: FS, AC1010d: SS

SW3040a Install VSLS (NCP Side) 10 27-Jun-25 09-Jul-25 17-Oct-24 28-Oct-24 AC1010d: SS, SW3040: FS, 
SW2980a: FS

West BoundWest Bound 72 12-Apr-25 09-Jul-25 02-Oct-24 07-Apr-25
SW3100 Install Cable Containment (CP Side) 9 12-Apr-25 22-Apr-25 02-Oct-24 12-Oct-24 AC1010a: SS, SW3090: FS

SW3100a Install Cable Containment (NCP Side) 9 15-Apr-25 24-Apr-25 02-Oct-24 12-Oct-24 AC1010b: SS

SW3140a Install ET (Service Gallery) 5 15-Apr-25 19-Apr-25 18-Feb-25 22-Feb-25 AC1010e: SS

SW3170 Install PA in Service Gallery 19 15-Apr-25 08-May-25 15-Feb-25 08-Mar-25 AC1010e: SS

SW3180 Install PABX in Service Gallery 19 15-Apr-25 08-May-25 15-Mar-25 07-Apr-25 AC1010e: SS

SW3190 Install Radio System in Service Gallery 19 15-Apr-25 08-May-25 01-Feb-25 22-Feb-25 AC1010e: SS

SW3110 Install CCTV Camera 19 23-Apr-25 16-May-25 05-Feb-25 26-Feb-25 SW3100: FS, AC1010c: SS

SW3120 Install Detection Camera 18 23-Apr-25 15-May-25 27-Dec-24 17-Jan-25 SW3100: FS, AC1010c: SS

SW3130 Install SEC Camera 7 23-Apr-25 30-Apr-25 15-Mar-25 22-Mar-25 SW3100: FS

SW3150 Install Traffic Control Devices 9 23-Apr-25 03-May-25 13-Feb-25 22-Feb-25 SW3100: FS, AC1010c: SS

SW3140 Install ET (Road Level) 5 16-Jun-25 20-Jun-25 18-Feb-25 22-Feb-25 AC1010d: SS

SW3160 Install VSLS (CP Side) 10 16-Jun-25 26-Jun-25 28-Jan-25 11-Feb-25 SW3100: FS, AC1010d: SS

SW3160a Install VSLS (NCP Side) 10 27-Jun-25 09-Jul-25 12-Feb-25 22-Feb-25 SW3100a: FS, SW3160: FS, 
AC1010d: SS

Tunnel Section - CP7 to CP11Tunnel Section - CP7 to CP11 178 01-Apr-25 30-Sep-25 27-Jul-24 17-Apr-25 15-Jan-25
East BoundEast Bound 178 01-Apr-25 30-Sep-25 27-Jul-24 17-Apr-25 08-Feb-25
CP SideCP Side 175 12-May-25 30-Sep-25 21-Sep-24 17-Apr-25 08-Feb-25
SW4060 Install TCSS Cabinet - CP7 to CP11 22 08-Feb-25 28-Feb-25 SW2350: SS, AC1050d: SS

SW4070 Install IDF - CP7 to CP11 22 08-Feb-25 28-Feb-25 SW4060: SS, AC1050d: SS

SW2340 Install ET (Road Level) - CP7 to CP11 16 12-May-25 29-May-25 21-Sep-24 10-Oct-24 DS4190: FS, DS6080: FS, DS6480: 
FS, AC1050i: SS 12

SW2340b ET - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 75 12-May-25 08-Aug-25 12-Nov-24 22-Feb-25 SW2340: SS

SW2330 Install SEC Camera - CP7 to CP11 17 02-Jun-25 20-Jun-25 14-Oct-24 01-Nov-24 EM1130: FS, DS7410: FS, SW2300: 
FS, SW2340: FS 1, AC1050d: SS, 
DS6300: FS 10

SW2330a SEC Camera - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 103 02-Jun-25 30-Sep-25 02-Dec-24 17-Apr-25 SW2330: SS

SW2360 Install VSLS - CP7 to CP11 13 16-Jun-25 30-Jun-25 28-Oct-24 11-Nov-24 SW2300: FS, DS2810: FS, EM1650: 
FS, DS8250: FS, AC1050g: SS, 
SW2330: SS 12

OHVDOHVD 118 01-Apr-25 21-Aug-25 27-Jul-24 08-Jan-25 05-Mar-25
SW2350 Install Traffic Control Devices - CP7 to CP11 25 01-Apr-25 02-Apr-25 04-Sep-24 05-Sep-24 05-Mar-25 SW2300: FS, SC1210: FF, DS2810: 

FS, EM1650: FS, AC1050b: SS, 
DS5920: FS

SW2310 Install CCTV Camera - CP7 to CP11 21 01-Apr-25 28-Apr-25 22-Aug-24 13-Sep-24 31-Mar-25 SW2510: FS 7, SC1470: FF, 
DS4090: FS, DS6440: FS, SW2300: 
FS, AC1050b: SS
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SW2320 Install Detection Camera - CP7 to CP11 21 01-Apr-25 28-Apr-25 27-Jul-24 19-Aug-24 31-Mar-25 SW2310: SS, SC2120: FF, DS6440: 
FS, DS7500: FS, EM1530: FS, 
SW2300: FS, AC1050b: SS

SW4080 Install LCX Bracket - CP7 to CP11 25 01-Apr-25 30-Apr-25 10-Sep-24 10-Oct-24 AC1050b: SS, SW2390: SS

SW2350a Traffic Control Devices - SCT Cable Test & Final Circuit Wiring - CP7 
to CP21

80 30-Apr-25 05-Aug-25 30-Sep-24 04-Jan-25 SW2460: SS 19, DS6560: FS, 
SW2350: SS

SW2310a CCTV - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 80 19-May-25 21-Aug-25 04-Oct-24 08-Jan-25 SW2310: SS 16, SW2430: FS

SW2320a Detection Camera - SCT Cable Test & Final Circuit Wiring - CP7 to 
CP21

80 19-May-25 21-Aug-25 06-Sep-24 11-Dec-24 SW2450: FS, SW2320: SS

Service GalleryService Gallery 100 01-Apr-25 31-Jul-25 06-Sep-24 24-Mar-25
SW2390 Install LCX Bracket - CP7 to CP21 49 01-Apr-25 30-May-25 10-Sep-24 08-Nov-24 SW2310: SS 1, DS4390: FS, 

DS6520: FS, AC1050e: SS, 
SW2340a: FS

SW2340d ET - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 45 07-Apr-25 04-Jun-25 06-Sep-24 31-Oct-24 SW2340a: FS 4, SW2590a: FF, 
SW2480a: FS 33

SW2390a Install LCX Cable - CP7 to CP21 49 02-May-25 30-Jun-25 11-Dec-24 21-Feb-25 SW2390: SS 25

SW2390b Install RAD Feeder Cable - CP7 to CP21 49 02-May-25 30-Jun-25 11-Dec-24 21-Feb-25 SW2390a: SS

SW2390c Install RAD Equipment & Coupler - CP7 to CP21 51 02-Jun-25 31-Jul-25 10-Jan-25 24-Mar-25 SW2390b: SS 24

SW2340e ET - Physical Inspection - CP7 to CP21 25 05-Jun-25 04-Jul-25 11-Jan-25 22-Feb-25 SW2340d: FS
West BoundWest Bound 178 01-Apr-25 30-Sep-25 06-Sep-24 25-Mar-25 15-Jan-25
CP SideCP Side 103 02-Jun-25 30-Sep-25 02-Oct-24 22-Feb-25
SW3230 Install SEC Camera - CP7 to CP11 17 02-Jun-25 20-Jun-25 09-Oct-24 29-Oct-24 SW3200: FS, AC1050d: SS, 

SW4100a: SS

SW3230a SEC Camera - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 103 02-Jun-25 30-Sep-25 09-Oct-24 22-Feb-25 SW3230: SS

SW4100a TCSS Cabinet - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 81 02-Jun-25 04-Sep-25 02-Oct-24 07-Jan-25 AC1050j: SS 2, SW4100: SS, 
SW2340d: SS

SW3240 Install ET (Road Level) - CP7 to CP11 16 14-Jun-25 03-Jul-25 14-Oct-24 31-Oct-24 AC1050j: SS 15

SW3240b ET - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 75 14-Jun-25 10-Sep-25 14-Oct-24 10-Jan-25 SW3240: SS

SW3260 Install VSLS - CP7 to CP11 14 14-Jun-25 30-Jun-25 23-Dec-24 09-Jan-25 SW3200: FS, AC1050g: SS, 
SW3210: SS 16, SW3240: SS

OHVDOHVD 144 01-Apr-25 21-Aug-25 06-Sep-24 08-Jan-25 15-Jan-25
SW3250 Install Traffic Control Devices - CP7 to CP11 25 15-Jan-25 31-Mar-25 AC1050b: SS, SW3200: FS

SW3210 Install CCTV Camera - CP7 to CP11 21 01-Apr-25 28-Apr-25 04-Oct-24 28-Oct-24 31-Mar-25 AC1050b: SS, SW3200: FS, 
SW3250: SS 52

SW3220 Install Detection Camera - CP7 to CP11 21 01-Apr-25 28-Apr-25 06-Sep-24 30-Sep-24 31-Mar-25 SW3250: SS 52, AC1050b: SS, 
SW3200: FS

SW4120 Install LCX Bracket - CP7 to CP11 25 01-Apr-25 30-Apr-25 10-Sep-24 10-Oct-24 AC1050b: SS, SW3250: FS, 
SW3290: SS

SW3250a Traffic Control Devices - SCT Cable Test & Final Circuit Wiring - CP7 
to CP21

77 07-Apr-25 12-Jul-25 04-Oct-24 04-Jan-25 SW2460: SS 2, SW3250: SS

SW3210a CCTV - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 80 19-May-25 21-Aug-25 04-Oct-24 08-Jan-25 SW2430: FS, SW3210: SS, 
SW3220a: SS

SW3220a Detection Camera - SCT Cable Test & Final Circuit Wiring - CP7 to 
CP21

80 19-May-25 21-Aug-25 06-Sep-24 11-Dec-24 SW2450: FS, SW3220: SS, 
SW2340d: SS

Service GalleryService Gallery 106 01-Apr-25 07-Aug-25 10-Sep-24 25-Mar-25
SW3290 Install LCX Bracket - CP7 to CP21 25 01-Apr-25 30-Apr-25 10-Sep-24 10-Oct-24 AC1050h: SS, SW3270: FS, 

SW3250: FS

SW3290a Cable Test & Install LCX Cable - CP7 to CP21 25 01-Apr-25 06-May-25 09-Nov-24 07-Dec-24 SW3290: SS

SW3290b Install RAD Feeder Cable - CP7 to CP21 25 01-Apr-25 06-May-25 09-Nov-24 07-Dec-24 SW3290a: SS

SW3240d ET - SCT Cable Test & Final Circuit Wiring - CP7 to CP21 45 07-Apr-25 04-Jun-25 18-Nov-24 10-Jan-25 SW3240a: FS, SW2340d: SS

SW3290c Install RAD Equipment & Coupler - CP7 to CP21 78 07-May-25 07-Aug-25 09-Dec-24 25-Mar-25 SW3290b: FS

SW3240e ET - Physical Inspection & Functional Test - CP7 to CP21 25 05-Jun-25 04-Jul-25 11-Jan-25 22-Feb-25 SW3240d: FS

SW3290d RAD Connection & SCT - CP7 to CP21 26 07-Jun-25 08-Jul-25 10-Jan-25 22-Feb-25 SW3290c: SS 26
Tunnel Section - CP11 to CP16Tunnel Section - CP11 to CP16 100 01-Apr-25 11-Jul-25 20-Aug-24 03-Mar-25 17-Feb-25
East BoundEast Bound 100 03-Apr-25 11-Jul-25 20-Aug-24 03-Mar-25 17-Feb-25
CP SideCP Side 100 21-Jun-25 11-Jul-25 12-Feb-25 03-Mar-25 17-Feb-25
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SW4150 Install IDF - CP11 to CP16 22 17-Feb-25 28-Feb-25 SW4140: SS, AC1060d: SS

SW4160 Install SEC Camera - CP11 to CP16 17 21-Jun-25 11-Jul-25 12-Feb-25 03-Mar-25 SW2330: FS, AC1060d: SS
OHVDOHVD 69 03-Apr-25 30-Jun-25 20-Aug-24 07-Dec-24
SW2460 Install Traffic Control Devices - CP11 to CP16 23 03-Apr-25 06-May-25 06-Sep-24 04-Oct-24 SC1210: FF, DS2810: FS, EM1650: 

FS, DS8250: FF, AC1060b: SS, 
SW2350: FS

SW2430 Install CCTV Camera - CP11 to CP16 15 29-Apr-25 17-May-25 14-Sep-24 03-Oct-24 SC1470: FF, DS4090: FS, DS6440: 
FS, AC1060b: SS, SW2310: FS

SW2450 Install Detection Camera - CP11 to CP16 15 29-Apr-25 17-May-25 20-Aug-24 05-Sep-24 SC2120: FF, DS6440: FS, DS7500: 
FS, EM1530: FS, AC1060b: SS, 
SW2320: FS, DS8980: FS

SW4170 Install LCX Bracket - CP11 to CP18 49 02-May-25 30-Jun-25 12-Oct-24 07-Dec-24 SW4080: FS, AC1060b: SS
West BoundWest Bound 80 01-Apr-25 11-Jul-25 12-Oct-24 03-Mar-25
CP SideCP Side 17 21-Jun-25 11-Jul-25 12-Feb-25 03-Mar-25
SW4210 Install SEC Camera - CP11 to CP16 17 21-Jun-25 11-Jul-25 12-Feb-25 03-Mar-25 SW3230: FS, AC1060d: SS

OHVDOHVD 71 01-Apr-25 30-Jun-25 12-Oct-24 13-Jan-25
SW3370 Install Traffic Control Devices - CP11 to CP16 22 01-Apr-25 30-Apr-25 14-Dec-24 10-Jan-25 SW3300: FS, AC1060b: SS, 

SW3250: FS

SW3310 Install CCTV Camera - CP11 to CP16 15 29-Apr-25 17-May-25 26-Dec-24 13-Jan-25 SW3300: FS, AC1060b: SS, 
SW3210: FS

SW3320 Install Detection Camera - CP11 to CP16 15 29-Apr-25 17-May-25 29-Nov-24 16-Dec-24 SW3300: FS, AC1060b: SS, 
SW3220: FS

SW4220 Install LCX Bracket - CP11 to CP18 49 02-May-25 30-Jun-25 12-Oct-24 07-Dec-24 SW4120: FS, AC1060b: SS
Tunnel Section - CP16 to CP21Tunnel Section - CP16 to CP21 105 01-Apr-25 18-Jun-25 10-Oct-24 08-Mar-25 26-Dec-24
East BoundEast Bound 104 01-Apr-25 17-Jun-25 10-Oct-24 08-Mar-25 26-Dec-24
CP SideCP Side 54 26-Dec-24 21-Mar-25
SW2510 Install Cable Containment - CP16 to CP21 28 26-Dec-24 21-Mar-25 SC2480: FF, EM1620: FF, DS6404: 

FS, DS6540: FS, SW2910: FS, 
AC1070a: SS

SW4240 Install TCSS Cabinet - CP16 to CP21 22 15-Feb-25 04-Mar-25 SW2510: FS 14, AC1070d: SS

SW4250 Install IDF - CP16 to CP21 22 17-Feb-25 28-Feb-25 SW4240: SS, AC1070d: SS
OHVDOHVD 35 07-May-25 17-Jun-25 18-Dec-24 26-Feb-25
SW2540 Install Traffic Control Devices - CP16 to CP21 25 07-May-25 05-Jun-25 11-Jan-25 22-Feb-25 SW2510: FS, SC1210: FF, DS2810: 

FS, EM1650: FS, DS8250: FS, 
AC1070b: SS, SW2460: FS

SW2550 Install CCTV Camera - CP16 to CP21 25 19-May-25 17-Jun-25 15-Jan-25 26-Feb-25 SC1470: FF, DS4090: FS, DS6440: 
FS, AC1070b: SS, SW2430: FS

SW2580 Install Detection Camera - CP16 to CP21 25 19-May-25 17-Jun-25 18-Dec-24 17-Jan-25 SC2120: FF, DS6440: FS, DS7500: 
FS, EM1530: FS, AC1070b: SS, 
SW2450: FS

Service GalleryService Gallery 62 01-Apr-25 26-Apr-25 10-Oct-24 08-Mar-25 30-Jan-25
SW2560 Install IDF in Service Gallery - CP16 to CP21 22 30-Jan-25 28-Feb-25 SC1590: FF, DS4140: FS, DS6040: 

FS, DS6480: FS, AC1070e: SS, 
SW2440: FS

SW2530 Install PA in Service Gallery - CP16 to CP21 17 01-Apr-25 26-Apr-25 15-Feb-25 08-Mar-25 25-Feb-25 SC1860: FF, DS4240: FS, DS6480: 
FS, DS6120: FS, AC1070e: SS

SW2590a Install ET in Service Gallery - CP16 to CP21 17 01-Apr-25 25-Apr-25 10-Oct-24 31-Oct-24 26-Feb-25 AC1070e: SS
West BoundWest Bound 105 01-Apr-25 18-Jun-25 17-Dec-24 08-Mar-25 26-Dec-24
CP SideCP Side 62 26-Dec-24 21-Mar-25
SW3410 Install Cable Containment - CP16 to CP21 28 26-Dec-24 21-Mar-25 SW2910: FS

SW4290 Install TCSS Cabinet - CP16 to CP21 22 19-Feb-25 04-Mar-25 SW3410: FS 7, AC1070d: SS

SW4300 Install IDF - CP16 to CP21 22 20-Feb-25 28-Feb-25 SW4290: SS, AC1070d: SS
OHVDOHVD 39 02-May-25 18-Jun-25 17-Dec-24 26-Feb-25
SW3480 Install Traffic Control Devices - CP16 to CP21 25 02-May-25 02-Jun-25 11-Jan-25 22-Feb-25 SW3410: FS, AC1070b: SS, 

SW3370: FS
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SW3420 Install CCTV Camera - CP16 to CP21 26 19-May-25 18-Jun-25 14-Jan-25 26-Feb-25 AC1070b: SS, SW3310: FS

SW3430 Install Detection Camera - CP16 to CP21 26 19-May-25 18-Jun-25 17-Dec-24 17-Jan-25 AC1070b: SS, SW3320: FS
Service GalleryService Gallery 62 01-Apr-25 26-Apr-25 20-Jan-25 08-Mar-25 11-Feb-25
SW3460 Install IDF in Service Gallery - CP16 to CP21 22 11-Feb-25 28-Feb-25 AC1070h: SS, SW3350: FS

SW3450 Install PA in Service Gallery - CP16 to CP21 17 01-Apr-25 26-Apr-25 15-Feb-25 08-Mar-25 26-Feb-25 AC1070h: SS

SW3470a Install ET in Service Gallery - CP16 to CP21 17 01-Apr-25 25-Apr-25 20-Jan-25 22-Feb-25 26-Feb-25 AC1070h: SS
Tunnel Section - CP21 to CP26Tunnel Section - CP21 to CP26 77 01-Apr-25 04-Jul-25 26-Aug-24 07-Apr-25
East BoundEast Bound 15 01-Apr-25 18-Apr-25 06-Feb-25 07-Apr-25
East Bound - Tunnel Section - CP21 to CP24East Bound - Tunnel Section - CP21 to CP24 15 01-Apr-25 18-Apr-25 06-Feb-25 07-Apr-25
SW3980 Install PA in Service Gallery 15 01-Apr-25 18-Apr-25 20-Feb-25 08-Mar-25 AC1080j: SS

SW4010 Install PABX in Service Gallery 15 01-Apr-25 18-Apr-25 20-Mar-25 07-Apr-25 AC1080j: SS

SW4020 Install Radio System in Service Gallery 15 01-Apr-25 18-Apr-25 06-Feb-25 22-Feb-25 AC1080j: SS

SW4040a Install ET (Service Gallery) 8 01-Apr-25 10-Apr-25 14-Feb-25 22-Feb-25 AC1080j: SS
West BoundWest Bound 77 01-Apr-25 04-Jul-25 26-Aug-24 07-Apr-25
SW3620 Inspect Civil Provisions & Submit Inspection Report 3 01-Apr-25 03-Apr-25 26-Aug-24 28-Aug-24 AC1080c: SS

SW3630 Rectify Civil Provision Defects by Others 6 04-Apr-25 11-Apr-25 29-Aug-24 04-Sep-24 SW3620: FS
West Bound - Tunnel Section - CP21 to CP24West Bound - Tunnel Section - CP21 to CP24 69 01-Apr-25 24-Jun-25 05-Sep-24 07-Apr-25
SW3540 Install PA in Service Gallery 15 01-Apr-25 18-Apr-25 20-Feb-25 08-Mar-25 AC1080e: SS

SW3550 Install PABX in Service Gallery 15 01-Apr-25 18-Apr-25 20-Mar-25 07-Apr-25 AC1080e: SS

SW3560a Install ET (Service Gallery) 8 01-Apr-25 10-Apr-25 14-Feb-25 22-Feb-25 AC1080e: SS

SW3580 Install Radio System in Service Gallery 15 01-Apr-25 18-Apr-25 06-Feb-25 22-Feb-25 AC1080e: SS

SW3500 Install Cable Containment (CP Side) 15 12-Apr-25 29-Apr-25 05-Sep-24 23-Sep-24 SW3630: FS

SW3530 Install VSLS (CP Side) 11 26-Apr-25 10-May-25 25-Jan-25 10-Feb-25 SW3500: SS 12, AC1080h: SS

SW3500a Install Cable Containment (NCP Side) 15 30-Apr-25 19-May-25 24-Sep-24 12-Oct-24 SW3500: FS

SW3510 Install CCTV Camera 11 30-Apr-25 14-May-25 16-Oct-24 28-Oct-24 SW3500: FS

SW3520 Install Detection Camera 11 30-Apr-25 14-May-25 16-Oct-24 28-Oct-24 SW3500: FS

SW3590 Install SEC Camera 11 30-Apr-25 14-May-25 11-Mar-25 22-Mar-25 SW3500: FS

SW3570 Install Traffic Control Devices 11 06-May-25 17-May-25 16-Oct-24 28-Oct-24 SW3500: SS 18, SW3500: FS

SW3530a Install VSLS (NCP Side) 11 12-May-25 23-May-25 11-Feb-25 22-Feb-25 SW3530: FS, AC1080h: SS

SW3560 Install ET (Road Level) 8 16-Jun-25 24-Jun-25 14-Feb-25 22-Feb-25 AC1080i: SS
West Bound - Tunnel Section - CP24 to CP26West Bound - Tunnel Section - CP24 to CP26 77 01-Apr-25 04-Jul-25 20-Sep-24 07-Apr-25
SW3680 Install PA in Service Gallery 9 01-Apr-25 11-Apr-25 27-Feb-25 08-Mar-25 AC1080g: SS

SW3690 Install PABX in Service Gallery 9 01-Apr-25 11-Apr-25 27-Mar-25 07-Apr-25 AC1080g: SS

SW3700a Install ET (Service Gallery) 4 01-Apr-25 04-Apr-25 19-Feb-25 22-Feb-25 AC1080g: SS

SW3720 Install Radio System in Service Gallery 9 01-Apr-25 11-Apr-25 13-Feb-25 22-Feb-25 AC1080g: SS

SW3640 Install Cable Containment (CP Side) 9 02-Jun-25 11-Jun-25 20-Sep-24 30-Sep-24 AC1080f: SS

SW3640a Install Cable Containment (NCP Side) 9 12-Jun-25 21-Jun-25 02-Oct-24 12-Oct-24 SW3640: FS

SW3650 Install CCTV Camera 7 12-Jun-25 19-Jun-25 21-Oct-24 28-Oct-24 SW3640: FS

SW3660 Install Detection Camera 7 12-Jun-25 19-Jun-25 21-Oct-24 28-Oct-24 SW3640: FS

SW3710 Install Traffic Control Devices 7 12-Jun-25 19-Jun-25 21-Oct-24 28-Oct-24 SW3640: FS

SW3730 Install SEC Camera 7 12-Jun-25 19-Jun-25 15-Mar-25 22-Mar-25 SW3640: FS

SW3670 Install VSLS (CP Side) 7 16-Jun-25 23-Jun-25 07-Feb-25 14-Feb-25 SW3640: SS 12

SW3750 Signal Cable Laying and Termination (CP21 to CP26) (CP Side) 12 20-Jun-25 04-Jul-25 29-Oct-24 11-Nov-24 SW3640: FS, SW3650: FS, SW3660:
FS, SW3710: FS, SW3510: FS, 
SW3520: FS, SW3570: FS, SW3500:
FS

SW3700 Install ET (Road Level) 4 23-Jun-25 26-Jun-25 19-Feb-25 22-Feb-25 SW3640a: FS

SW3670a Install VSLS (NCP Side) 7 24-Jun-25 02-Jul-25 15-Feb-25 22-Feb-25 SW3640a: FS, SW3670: FS
Tunnel Section - CP26 to CP32Tunnel Section - CP26 to CP32 52 02-May-25 04-Jul-25 17-Sep-24 22-Mar-25
East BoundEast Bound 26 02-May-25 03-Jun-25 21-Jan-25 22-Feb-25
East Bound - Tunnel Section - CP29 to CP32 (CKL Main Tunnel)East Bound - Tunnel Section - CP29 to CP32 (CKL Main Tunnel) 26 02-May-25 03-Jun-25 21-Jan-25 22-Feb-25
SW2740a Install PA in Service Gallery 10 02-May-25 14-May-25 21-Jan-25 04-Feb-25 SC1860: FF, DS4240: FS, DS6480: 

FS, DS6120: FS, AC1090f: SS

SW2820c Install ET (Service Gallery) 6 02-May-25 09-May-25 17-Feb-25 22-Feb-25 AC1090f: SS
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SW2770a Install PABX in Service Gallery 11 14-May-25 26-May-25 04-Feb-25 15-Feb-25 SW2740a: SS 9, SC1590: FF, 
DS4140: FS, DS6040: FS, DS6480: 
FS, AC1090f: SS

SW2800a Install Radio System in Service Gallery 11 21-May-25 03-Jun-25 11-Feb-25 22-Feb-25 SW2770a: SS 6, SC1990: FF, 
DS4390: FS, DS6520: FS, AC1090f: 
SS, DS6140: FS

West BoundWest Bound 52 02-May-25 04-Jul-25 17-Sep-24 22-Mar-25
West Bound - Tunnel Section - CP26 to CP30West Bound - Tunnel Section - CP26 to CP30 16 16-Jun-25 04-Jul-25 19-Dec-24 22-Feb-25
SW3800 Install PA in Service Gallery 16 16-Jun-25 04-Jul-25 19-Dec-24 08-Jan-25 AC1090d: SS

SW3820a Install ET (Service Gallery) 10 16-Jun-25 26-Jun-25 12-Feb-25 22-Feb-25 AC1090d: SS
West Bound - Tunnel Section - CP30 to CP32 (CKL Main Tunnel)West Bound - Tunnel Section - CP30 to CP32 (CKL Main Tunnel) 28 02-May-25 05-Jun-25 17-Sep-24 22-Mar-25
SW3760b Install Cable Containment (CP Side) 10 02-May-25 14-May-25 17-Sep-24 28-Sep-24 AC1090g: SS

SW3800a Install PA in Service Gallery 8 02-May-25 12-May-25 21-Jan-25 01-Feb-25 AC1090h: SS

SW3820c Install ET (Service Gallery) 5 02-May-25 08-May-25 18-Feb-25 22-Feb-25 AC1090h: SS

SW3810a Install PABX in Service Gallery 9 13-May-25 22-May-25 03-Feb-25 12-Feb-25 AC1090h: SS, SW3800a: FS

SW3760c Install Cable Containment (NCP Side) 10 15-May-25 26-May-25 30-Sep-24 12-Oct-24 SW3760b: FS

SW3770a Install CCTV Camera 8 15-May-25 23-May-25 05-Nov-24 13-Nov-24 SW3760b: FS

SW3780a Install Detection Camera 8 15-May-25 23-May-25 05-Nov-24 13-Nov-24 SW3760b: FS

SW3790b Install VSLS (CP Side) 6 15-May-25 21-May-25 10-Feb-25 15-Feb-25 SW3760b: FS

SW3820b Install ET (Road Level) 5 15-May-25 20-May-25 18-Feb-25 22-Feb-25 SW3760b: FS

SW3830a Install Traffic Control Devices 8 15-May-25 23-May-25 05-Nov-24 13-Nov-24 SW3760b: FS, SW3760b: FF

SW3850a Install SEC Camera 8 15-May-25 23-May-25 14-Mar-25 22-Mar-25 SW3760b: FS

SW3880a Install PVMS 5 15-May-25 20-May-25 18-Feb-25 22-Feb-25 SW3760b: FS

SW3790c Install VSLS (NCP Side) 6 22-May-25 28-May-25 17-Feb-25 22-Feb-25 SW3790b: FS

SW3840a Install Radio System in Service Gallery 9 23-May-25 03-Jun-25 13-Feb-25 22-Feb-25 AC1090h: SS, SW3810a: FS

SW3870b Signal Cable Laying and Termination (CP30 to CP32) (CP Side) 5 24-May-25 29-May-25 14-Nov-24 19-Nov-24 SW3760b: FS, SW3770a: FS, 
SW3780a: FS, SW3830a: FS

SW3860a Install GOFS (CP30 to CP32) 5 30-May-25 05-Jun-25 12-Mar-25 17-Mar-25 SW3760c: FS, SW3870b: FS

SW3870c Signal Cable Laying and Termination (CP30 to CP32) (NCP Side) 5 30-May-25 05-Jun-25 20-Nov-24 25-Nov-24 SW3760c: FS, SW3870b: FS

SW3890a Laying of Leaky Cable 5 30-May-25 05-Jun-25 18-Feb-25 22-Feb-25 SW3760c: FS, SW3870b: FS
West Ventilation BuildingWest Ventilation Building 348 01-Apr-25 28-Jun-25 06-Sep-24 08-Mar-25 01-Apr-24
Installation WorksInstallation Works 348 01-Apr-25 28-Jun-25 06-Sep-24 08-Mar-25 01-Apr-24

SW1650 Install Cable Containments 24 01-Apr-25 04-Apr-25 06-Sep-24 10-Sep-24 01-Apr-24 SC2480: FF, DS6400: FS, DS6540: 
FS

SW1740 Signal Cable Laying 15 01-Apr-25 15-Apr-25 12-Nov-24 25-Nov-24 24-Mar-25 SW1650: SS

SW1690 Install PABX Equipment 33 15-Apr-25 28-May-25 27-Sep-24 06-Nov-24 SC1590: FF, DS4140: FS, DS6040: 
FS 2, DS6480: FS, SW1650: FS 7

SW1720 Install PA Equipment 24 15-Apr-25 17-May-25 10-Feb-25 08-Mar-25 SC1860: FF, DS4240: FS, DS6480: 
FS, DS6120: FS, SW1690: SS

SW1730 Install ET Equipment 12 15-Apr-25 02-May-25 27-Sep-24 12-Oct-24 SC1720: FF, DS4190: FS, DS6080: 
FS, DS6480: FS, SW1690: SS

SW1670 Install Network Equipment 36 06-May-25 17-Jun-25 15-Oct-24 25-Nov-24 SC1330: FF, DS4340: FS, DS4440: 
FS, SW1700: SS, SW1660: FS

SW1680 Install Manual Fallback Control Equipment 24 06-May-25 03-Jun-25 29-Oct-24 25-Nov-24 SC2240: FF, DS6240: FS, DS7370: 
FS, DS8310: FS, SW1700: SS, 
EM1110: FS

SW1700 Install Operation Facilities Equipment 14 06-May-25 21-May-25 15-Oct-24 30-Oct-24 SC2680: FF, EM1120: FS, SW1730: 
FS 1

SW1710a Install LCX Bracket 21 14-May-25 07-Jun-25 30-Nov-24 24-Dec-24 SW4340: FS, DS3250: FS, DS9000: 
FS

SW1710b Install LCX Cable 18 09-Jun-25 28-Jun-25 26-Dec-24 16-Jan-25 SW1710a: FS
East Ventilation BuildingEast Ventilation Building 90 01-Apr-25 19-Jul-25 20-Jul-24 07-Nov-24

SW2960 Inspect Civil Provisions & Submit Inspection Report 12 01-Apr-25 15-Apr-25 20-Jul-24 02-Aug-24 AC1010: SS, KD1010: FS
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SW2970 Rectify Civil Provision Defects by Others 18 16-Apr-25 08-May-25 03-Aug-24 23-Aug-24 SW2960: FS
Installation WorksInstallation Works 60 09-May-25 19-Jul-25 24-Aug-24 07-Nov-24

SW1750 Install Cable Containments 24 09-May-25 06-Jun-25 24-Aug-24 21-Sep-24 SC2480: FF, DS6400: FS, DS6540: 
FS, SW2970: FS

SW1790 Install PABX Equipment 20 30-May-25 23-Jun-25 14-Sep-24 09-Oct-24 SC1590: FF, DS4140: FS, DS6040: 
FS, DS6480: FS, SW1750: SS 18

SW1760 Position Equipment Rack 12 07-Jun-25 20-Jun-25 25-Sep-24 09-Oct-24 SW1750: FS

SW1770 Install Network Equipment 36 07-Jun-25 19-Jul-25 25-Sep-24 07-Nov-24 SC1330: FF, DS4340: FS, DS4440: 
FS, SW1760: SS

SW1800 Install Operation Facilities Equipment 14 07-Jun-25 23-Jun-25 23-Oct-24 07-Nov-24 SC2680: FF, DS6280: FS, SW1770: 
SS, EM1120: FS

SW1780 Install Manual Fallback Control Equipment 24 14-Jun-25 12-Jul-25 10-Oct-24 07-Nov-24 SC2240: FF, DS6240: FS, DS7370: 
FS, DS8310: FS, SW1770: SS 6, 
EM1110: FS

SW1810 Install Radio Equipment 12 24-Jun-25 08-Jul-25 10-Oct-24 24-Oct-24 SC1990: FF, DS4390: FS, DS6160: 
FS, DS6520: FS, SW1790: FS

Portion 3 - CKL Branch Tunnel in TKO-LTT SitePortion 3 - CKL Branch Tunnel in TKO-LTT Site 48 30-May-25 26-Jul-25 23-Aug-24 25-Nov-24

SW1850 Inspect Civil Provisions & Submit Inspection Report 3 30-May-25 03-Jun-25 23-Aug-24 26-Aug-24 AC1020: SS

SW1860 Rectify Civil Provision Defects by Others 7 04-Jun-25 11-Jun-25 27-Aug-24 03-Sep-24 SW1850: FS
Installation WorksInstallation Works 38 12-Jun-25 26-Jul-25 04-Sep-24 25-Nov-24

SW1870 Install CCTV Camera 29 12-Jun-25 16-Jul-25 07-Oct-24 09-Nov-24 SC1470: FF, DS4090: FS, DS6440: 
FS, SW1860: FS

SW1880 Install Detection Camera 29 12-Jun-25 16-Jul-25 07-Oct-24 09-Nov-24 SC2120: FF, DS4490: FS, DS6440: 
FS, DS7500: FS, SW1860: FS

SW1890 Install Cable Containments 36 12-Jun-25 24-Jul-25 04-Sep-24 18-Oct-24 SC2480: FF, DS6404: FS, DS6540: 
FS, SW1860: FS

SW1900 Install Traffic Control Devices 24 28-Jun-25 26-Jul-25 29-Oct-24 25-Nov-24 SC1210: FF, DS2810: FS, EM1650: 
FS, DS8250: FS, SW1870: SS 9, 
SW1880: SS 9, SW2220: SS 9
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